Base Load Power Hub (BLPH)

BASELINE OF QUANTITIES FOR KEY ELEMENTS OF THE SCOPE (REIMBURSABLE)

Document Number: 123A90-PML-PM-RE-00027

Document Class: 2

00	26/09/2023	Issue for Review (IFR)	M.Roncoroni	M.Roncoroni	M.Brunelli
Rev.	Date	Description	Prepared	Reviewed	Approved

This document undergoes an issuance cycle within EDMS "Fusionlive".
File: 123A90-PML-PM-RE-00027 - Qty for key elements (reimb.).xlsx Its distribution is electronically controlled. Once printed shall be considered as "NOT CONTROLLED" copy

Table of Contents

SH.	DESCRIPTION	REVISIONS							
		00							
1	Cover	X							
2	Table of Contents	X							
3	Revision / Change Log	X							
4									
5									

This document undergoes an issuance cycle within EDMS "Fusionlive".
Its distribution is electronically controlled. Once printed shall be considered as "NOT CONTROLLED" copy

Revision / Change Log

Rev.	Description
00	ISSUE FOR REVIEW (IFR)

HOLDS LIST

No.	Description
1.	
2.	
3.	
4.	

REIMBURSABLE - INSTALLATION AT PROJECT SITE (OFFSHORE LOCATION)

Item	SCOPE Element	Quantity Duration Estimate	UOM
1	Project site management, General Facilities and Administration	7	DAY
2	MOBILISATION of Installation vessel	1	LS
3	MOBILISATION of -other vessels to support Installation [TENDERER to specify and list]	1	LS
4	Installation Vessel GULLIVER or RAMBIZ	5	DAY
5	Other vessels to support Installation	5	DAY
6	DEMOBILISATION of Installation vessels	1	LS
7	DEMOBILISATION of -other vessels to support Installation [TENDERER to specify and list]	1	LS
8	Vessel [barge tug]	5	DAY
9	All Other Cost	0	DAY

REIMBURSABLE - OFFSHORE HOOK-UP, COMMISIONING INTEGRATED TESTING AND START UP

Item	SCOPE Element	Quantity assumed	UOM
1	Management, supervision above level of foremen& Engineering	40	DAY
2	Labour Foremen and Below	40	Day
3	HSSE & QA	40	Day
4	Vendor Assistance & Specialist services	20	Day
5	Plant and Equipment (e.g. Scaffolding)	40	Day
6	Special Tools	TBD	Pce
7	Commissioning Spares	TBD	Pce
8	Vessels	40	Day
9	Supply Boats	n.a.	Day
9a	Marine Spread Lubes, Fuels and harbor fees	40	Day
10	Logistic Support for COMPANY and CONTRACTOR (i.e. Accommodation and Lodging)	40	Day
11	All Other costs [Performance Test]	10	Day