Base Load Power Hub (BLPH)

EQUIPMENT MANUFACTURERS RECORD BOOK (FINAL DOSSIER) - INDEX

Document Number: 1724000372-QC-LIS-00020

Document Class: 2

00	11/10/2024	Issue for Review (IFR)	DA	DA	AD
Rev.	Date	Description	Prepared	Reviewed	Approved

3W power | a company of AEG POWER SOLUTIONS

This document undergoes an issuance cycle within EDMS Fusionlive". Its distribution is electronically controlled. Once printed shall be considered as "NOT CONTROLLED" copy

Revision / Change Log

Rev.	Description
00	Issue for Review (IFR)

HOLDS LIST

No.	Description
1	
2	
3	
4	

This document undergoes an issuance cycle within EDMS Fusionlive". Its distribution is electronically controlled. Once printed shall be considered as "NOT CONTROLLED" copy

Table of contents

Description	Sheet
COVER	1
REVISION / CHANGE LOG	2
HOLDS LIST	2
TABLE OF CONTENTS	3
MANUFACTURER RECORD BOOK INDEX	4

This document undergoes an issuance cycle within EDMS Fusionlive". Its distribution is electronically controlled. Once printed shall be considered as "NOT CONTROLLED" copy

INDEX

Nr.	Document number	Rev	Document title	Nr of pages	Date
1	1724000372-MD-LIS-00001	03	SUPPLIER MASTER INDEX REGISTER (SMIR)	4	12/06/2024
2	1724000372-QC-ITP-00002	01	INSPECTION AND TEST PLAN	10	08/06/2024
3	1724000372-EL-DA-00003	03	DC UPS - GENERAL ARRANGEMENT AND DIMENSIONAL DRAWINGS	6	06/10/2024
4	1724000372-EL-DA-00004	03	AC UPS - GENERAL ARRANGEMENT AND DIMENSIONAL DRAWINGS	15	06/08/2024
5	1724000372-EL-DS-00005	01	UPS & BATTERIES TECHNICAL DATA SHEET	17	09/10/2024
6	1724000372-EL-DG-00006	02	DC UPS - SINGLE LINE DIAGRAM and INTERCONNECTING DIAGRAM	8	26/07/2024
7	1724000372-EL-DG-00007	02	AC UPS - SINGLE LINE DIAGRAM and INTERCONNECTING DIAGRAM	8	01/10/2024
8	1724000372-EL-DG-00008	03	DC UPS - WIRING DIAGRAM & TERMINAL SCHEDULE INCLUDING EQUIPMENTS LIST & BILL OF MATERIAL	53	06/10/2024
9	1724000372-EL-DG-00009	03	AC UPS - WIRING DIAGRAM & TERMINAL SCHEDULE INCLUDING EQUIPMENTS LIST & BILL OF MATERIAL	303	03/10/2024
10	1724000372-EL-DG-00010	04	DC UPS - BATTERY LAYOUT AND INTERCONNECTION DIAGRAM	11	05/10/2024
11	1724000372-EL-DG-00011	04	AC UPS - BATTERY LAYOUT AND INTERCONNECTION DIAGRAM	19	05/10/2024
12	1724000372-EL-CA-00012	02	BATTERY SIZING CALCULATION	9	04/06/2024
13	1724000372-EL-CA-00013	02	HEAT DISSIPATION	6	09/04/2024
14	1724000372-EL-LIS-00014	02	I/O LIST	28	23/08/2024
15	1724000372-MAT-PRO-00015	03	PAINTING PROCEDURE	38	07/10/2024
16	1724000372-QC-PRO-00016	03	DC UPS - FACTORY ACCEPTANCE TEST PROCEDURE	14	06/10/2024
17	1724000372-QC-PRO-00017	01	AC UPS - FACTORY ACCEPTANCE TEST PROCEDURE	59	10/09/2024
18	1724000372-QC-PRO-00018	00	DC UPS - SITE ACCEPTANCE TEST PROCEDURE / PRE-COMMISSIONING / COMMISSIONING PROCEDURES	XX	15/10/2024
19	1724000372-QC-PRO-00019	00	AC UPS - SITE ACCEPTANCE TEST PROCEDURE / PRE-COMMISSIONING / COMMISSIONING PROCEDURES	XX	15/10/2024
20	1724000372-QC-LIS-00020	00	EQUIPMENT MANUFACTURERS RECORD BOOK (FINAL DOSSIER) - INDEX	5	11/10/2024
21	1724000372-QC-LIS-00021	00	EX CERTIFICATION LIST	5	09/10/2024

This document undergoes an issuance cycle within EDMS Fusionlive". Its distribution is electronically controlled. Once printed shall be considered as "NOT CONTROLLED" copy

22	1724000372-EL-LIS-00022	00	ATEX DOCUMENTATION	11	09/10/2024
23	1724000372-QC-DB-00023	00	EQUIPMENT MANUFACTURERS RECORD BOOK (FINAL DOSSIER) - COMPLETE	XXX	15/10/2024
24	1724000372-EL-MAN-00024	00	DC UPS - INSTALLATION, OPERATING AND MAINTENANCE MANUAL (INCLUDING SITE ERECTION INSTRUCTIONS AND PROCEDURES)	75	09/10/2024
25	1724000372-EL-MAN-00025	00	AC UPS - INSTALLATION, OPERATING AND MAINTENANCE MANUAL (INCLUDING SITE ERECTION INSTRUCTIONS AND PROCEDURES)	114	09/10/2024
26	1724000372-EL-LIS-00026	00	SPARE PART INDEX REGISTER (COMMISSIONING, 2-YEAR's OPERATION, INSURANCE)	5	10/10/2024
27	1724000372-QC-PRO-00027	00	PACKING, PREPARATION FOR SHIPPING + HANDLING AND STORAGE PROCEDURES	14	09/10/2024

This document undergoes an issuance cycle within EDMS Fusionlive". Its distribution is electronically controlled. Once printed shall be considered as "NOT CONTROLLED" copy