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1. INTRODUCTION 

1.1 PROJECT OVERVIEW 

Crosswind, a Shell and Eneco joint venture, was awarded the tender to develop the offshore Hollandse Kust 

Noord (HKN) wind farm, located 18.5km off the coast of Netherlands near the town of Egmond aan Zee. The 

consortium plans to have HKN operational in 2023 with an installed capacity of 759MW generating at least 

3.3TWh per year. This is sufficient renewable power to supply more than 1 million Dutch households with 

green electricity.  

Offshore wind farms produce intermittent electricity and balancing these dips and peaks and integrating 

this electricity into the national energy system requires new technologies. For this reason, the offshore wind 

farm will include several new technologies that could be implemented at full-scale in the future. The new 

technologies being explored include a floating solar park, a short-duration battery storage as well as long-

term storage via green hydrogen produced by water electrolysis and subsequently consumed in a fuel cell. 

The combination of these individual measures, herein referred to as the Base Load Power Hub (BLPH) will 

ensure a continuous power supply regardless of the wind situation. 

1.1.1 Project Location 

The Hollandse Kust Noord (HKN) wind farm is located 18.5km off the coast of the Netherlands near the town 

of Egmond aan Zee. 

Figure 1 HOLLANDSE KUST NOORD WIND PARK Location Map 
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Figure 2 - Wind Park Details 

The wind farm will consist of No. 69 x 11.5MW wind turbine generators each to be installed on a dedicated 

monopile structure. A 70th monopile located on coordinates E 590719.1, N 5841602.3 is reserved for 

installing the platform accommodating the BLPH. The monopile structure was designed and installed by Van 

Oord Offshore Wind (VooW) and therefore not part of the BLPH scope. 

1.1.2 Project Concept 

All components included in the BLPH will be integrated onshore on a topsides and installed in an offshore 

location within the boundaries of the HKN wind farm. At its simplest, the BLPH will store energy during 

periods of high electricity generation from renewable sources (a wind turbine generator and the floating 

solar PV farm) and release it during periods of low generation. In practice. It is expected that the energy 

stored will supplement generation from renewable sources to ensure that at least 1.0MW of power is 

exported to the electrical grid regardless of wind/solar availability.  

Figure 3 – BLPH Concept 
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Electricity in the BLPH will be stored in the form of electrons in a battery energy storage system (BESS) as 

well as converted into green hydrogen via water electrolysis. When the power output from the connecting 

wind turbine drops to below 1 MWe, the BLPH will return its stored energy to supplement the remaining 

power output. This will be by discharging the BESS, while stored hydrogen will be converted back into 

electricity using a fuel cell to extend the discharge duration.  

The purpose of the BLPH s to function as a testbed for the integration of energy storage technologies with 

renewable generation. It is expected that equipment installed on the BLPH will operate as Normally 

Unmanned Installation for at least two (2) years with no or minimal maintenance and it will have its own 

independent control room with the ability to communicate with Crosswind’s control room. 
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2. DOCUMENT SCOPE

This document is prepared for information purposes only, as an onshore installation and storage period is 

foreseen. The new Owner of the BLPH shall be responsible for adapting the preservation activities to the 

revised purpose and for engaging with the Original Equipment Manufacturers (VENDORs) to validate or 

complement these instructions as necessary. 

Initial and sail-away preservation activities have already been completed in Ravenna under CPY approved 

procedure 123A90-PML-QHSE-PRO-00127. Consequently, this revision focuses exclusively on preservation 

during the onshore storage period in the Netherlands—i.e., after load-in. 

The requirements for preservation are to apply and maintain the preservation condition and operability of 

systems, equipment, and piping spools before they are taken into use, and to ensure that piping spools are 

in a preservation condition before they are put into use. 

The preservation method concentrates on high-value items using simple and passive solutions (such as VPCI 

emitters and sealing). Items that are low-cost or have low technical complexity are typically excluded unless 

specific risks of deterioration are identified. Some low-cost items are included when necessary for technical 

reasons. 

For items supplied by Rosetti, no power or energisation is planned; passive methods will be employed, with 

the exception of external lighting circuits.  

For Company-Provided Items (CPI), preservation measures shall follow the respective vendor procedures, 

which remain the primary reference. 

This revision, therefore, supersedes any previous references to initial preservation within this procedure. 

Disclaimer: The content of this procedure is provided for guidance only. Rosetti Marino shall not be held 

responsible or liable for any preservation activities performed, modified, or omitted by the new Owner after 

handover to COMPANY (CrossWind). All preservation decisions and implementations made after handover 

remain the sole responsibility of the Owner and their appointed vendors. 

.

2.1. DEFINITIONS 

COMPANY CROSSWIND (SHELL&ENECO) 

CONTRACTOR ROSETTI MARINO - The party that holds the contract to carry out all or part of the 

design, engineering, procurement, construction, commissioning, or 

management on behalf of COMPANY 
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3. PRESERVATION PRINCIPLES AT EEMSHAVEN 

3.1 INITIAL PRESERVATION 

The initial and sail-away preservation activities were completed in Ravenna at the Rosetti yard, during sea-

fastening preparation.  

These activities were carried out in accordance with CPY-approved procedure 123A90-PML-QHSE-PRO-

00127.  

3.2 PRESERVATION MAINTENANCE 

During storage at the Eemshaven site, preservation carried out according to the above-mentioned 

procedure is valid for up to six (6) months. Preservation status will be verified using the dedicated checklist 

provided in Annex 1. 

The first activity performed upon arrival will be de-seafastening, followed by preservation verification against 

the items listed in Annex 2. This annex will also serve as a control document to track the execution of activities. 

The guiding principle is to confirm that the preservation measures applied in Ravenna remain effective for 

the six-month duration. Whenever inspections indicate that preservation integrity is compromised, 

corrective actions shall be taken, based on the specific findings. 

For Company-Provided Items (CPI), initial preservation was performed in Ravenna and documented through 

the signed checklists (Annex 3). Vendor procedures provided by CPY define the requirements for 

maintenance of preservation during storage. These procedures are listed in Section 19 of this document. 

All inspections at Eemshaven will be conducted jointly by Rosetti and CPY, with results documented through 

the preservation checklist in Annex 1.
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4. GENERAL GUIDELINES FOR EQUIPMENT PRESERVATION

Introduction
This section provides general guidelines only for the preservation of electrical, electronic, instrumentation 
and mechanical equipment. These guidelines are intended as general best practices and do not provide 
detailed instructions. 

As clarified with CPY, Rosetti’s onshore scope of work is limited to verifying—through the preservation 
checklist—that the preservation measures applied before sail-away remain valid for a maximum period of 
six (6) months. If the preservation period extends beyond six months, or if the new Owner wishes to apply 
additional or more detailed measures, it will be their responsibility to engage with the relevant vendors 
and adapt these guidelines accordingly. 

4.1 ELECTRICAL AND ELECTRONIC EQUIPMENT (GENERAL GUIDANCE) 

 Equipment exposed to humidity should be protected using vapour-phase corrosion inhibitors (VPCI) 
or equivalent passive means. 

 Cable ends and spare entries should be properly sealed. 

 Shafts and seals should be protected with suitable lubricants or protective tapes. 

 Gaskets and O-rings should be greased with appropriate neutral products (e.g., acid-free Vaseline). 

 Any energisation of heaters or panels, if required, falls outside Rosetti’s preservation scope and shall 
only be implemented by the new Owner in consultation with vendors. 

4.2 INSTRUMENT EQUIPMENT (GENERAL GUIDANCE) 

 Instrument cabinets, junction boxes, and controllers should be sealed and protected using VPCI emitters 

or equivalent. 

 Individual instruments should be protected according to vendor instructions. 

 Computers, telecom and specialised equipment should follow the manufacturer’s storage guidelines. 

 Batteries must be stored according to vendor requirements for shelf life and safe conditions. 

 Tubing ends should be capped with metallic plugs; non-metallic plugs are not recommended. 

 Gaskets and O-rings should be lubricated with suitable neutral gels.

4.3 MECHANICAL EQUIPMENT (GENERAL GUIDANCE) 

 Open ends of pipes, hoses, or flanges should be sealed or capped to avoid ingress of contaminants. 

 Bearings should be lubricated as per vendor recommendations. 

 Valves should be stored in the recommended position (gate valves closed, globe/ball valves open) 
and spindles protected with grease tapes or equivalent. 

 Special connections (e.g., hubs, compact flanges) should be protected against mechanical damage. 
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 Insulation and HVAC ducting should be adequately sealed to avoid deterioration during storage. 

 Rotating shafts may require periodic turning if mandated by the vendor; otherwise, no intervention is 
foreseen within the six-month preservation scope. 
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5.  PRESERVATION MATERIALS
 VPCI 368 WAXY GREASE (mechanic) 

 VPCI 369 LUBRICATING GREASE (mechanic) 

 VPCI 126 FILM BLUE 

 PLURIBALL 126 ANTICORROSION 

 TERMO TAPE CD 20 

 VPCI 130 EMITTER 25X25cm (electric&mechanic) 

 VPCI 137 EMITTER 68X48 (electric&mechanic) 

 SILICA GEL (Not applied in Rosetti’s preservation scope, as the maximum six-month duration is 

ensured by alternative passive methods. Mentioned here only as a reference for potential use by the 

new Owner if deemed necessary for extended storage periods)..

VPCI 368 WAXY GREASE for carbon steel

VPCI 369 LUBRICATING GREASE for carbon steel
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VPCI 126 FILM BLUE 

                                                             PLURIBALL 126 ANTICORROSION     

Vapor phase corrosion inhibitor 130 emitter 25x25cm(vpci130) 
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Vapor phase corrosion inhibitor 137 emitter 68x48cm(vpci137) 

The VPCI 137 66x48cm sponge has an absorption capacity of 1000 litres or 1.00 m3 

Table of dimensions and absorption properties of VPCI 137/130 

VPCI 130 Sizes (mm) 
Protected 

Vol. (Litres) 

Protected 

Vol. (m3) 

5-off 5x (250x250)            1150 Liters 1.15 m3

4-off 4x (250x250) 920 Liters 0.92 m3

3-off 3x (250x250) 690 Liters 0.69 m3

2-off 2x (250x250) 460 Liters 0.46 m3

1-off     250x250 230 Liters 0.23 m3

Half (1/2)   (250x125) 115 liters 0.12 m3

1/4   (125x125) 57 liters 0.06 m3

1/8    (125x60) 28 liters 0.03 m3

1/16     (60x60) 14 liters 0.014 m3

1/32     (60x30) 7 liters 0.007 m3

1/64     (30x30) 3 liters 0.003 m3
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5.1.1 Product Specifications 

Cortec VpCI-137 sponges are polymer sponges impregnated with a single product that 

guarantees effective anti-corrosion protection for packaged metals. They possess 

antistatic properties, protect against shocks, and offer slight desiccant action.  

The sponges in this series provide a very effective method of dry protection, even in large 

volumes such as crates and containers. As the VpCI vaporises, it is attracted to metal 

surfaces, reaching every exposed area, including deep cavities.  

This series of products protects against corrosion caused by moisture, condensation, 

residues, and impurities from previous processing, as well as galvanic corrosion. 

VPCI emitters shall be applied based on the volume of the rooms, considering that sealed 

panels will be internally protected once the emitter is placed. External applications (e.g., 

in containers) are ineffective for internal protection. 

Replacement interval for VPCI emitters is set at 12 months, unless otherwise indicated by 

OEM data sheets. 

5.1.2 Features 

The VpCI-137 Cortec sponges: 

 They are nitrite-free or chromate free and are non-toxic. Thanks to their chemical 

content, in fact, they are considered safe and acceptable for industrial use. 

 are more efficient than VCI papers and other materials VpCI for packaging, thanks 

to the highest concentration VpCI they have (about 10 times greater). 

 have immediate use and the metal surface to be protected, beyond good previous 

cleaning, it does not require any special preparation. 

 guarantee continuous protection for a period of up to 2 years. If the packaging 

needs to be opened, at once closed, it is still guaranteed by VpCi vapors, which 

recreate and regenerate a layer of protection. 

 do not interfere with mechanical properties and chemical components of electronic 

components. 

 are often used for the dry protection of vacuum zones that can be closed once the 

product has been applied. 
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5.1.3 Protected meters 

They are excellent for protecting aluminium, brass, Carbon Steel, Copper, Iron, Steel, Steel 

Stainless, Galvanized Steel, Silver, Zinc 

5.1.4 Storage of materials 

To keep VPCI features intact, store unused sponges in a plastic container tightly closed. 

5.1.5 Description  

CORTEC VpCI-137 f.to 1 m2 Protects up to 3 cubic meters of volume 

CORTEC VpCI-137 f.to 25x25 cm A sponge frame protects up to 220 lt. 

Packs of 200 pcs 

CORTEC VpCI-137 f.to 48x68 cm A sponge frame protects up to 1000 lt. 

Packs of 40 pcs 

5.2 SILICA GEL 
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5.2.1 Product specifications 

Desiccant bags absorb water vapor inside the packaging. Their use allows goods to be 

protected from damage caused by moisture both during transport and storage. 

The product is suitable for application in the Electronics, chemical - pharmaceutical, food, 

confectionery, industrial packaging, automotive- metalworking, protection of artistic 

heritage. 

White Silica Gel is a synthetic product, chemically it is of an amorphous silicon oxide. The 

White Silica Gel used to manufacture desiccant bags, is following technical standards DIN 

55473, MIL 3464E, NFH00320. 

For more information, please refer to the safety data sheet of White Silica Gel. 

5.2.2 Types of desiccant sachets and absorption characteristics 

Grams 3 g 5 g 10 g 15 g 30 g 60 g 120 g 240 g 480 g  960 g 

NFH Matching 
units m3 1/200 1/100 1/50 1/32 1/16  1/8  1/4  1/2 1     2     

Grams of 
water vapor 
absorbed by 

each bag 

0,6 g 1 g 2 g 3 g 6 g 12 g 24 g 48 g 96 g 192g 
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5.2.3 Utilization 

Place the sachets inside the packaging that contains the goods to be protected. Seal the 

packaging hermetically. 

The sachet remains effective even if the packaging is not vacuum-sealed. 

Use the correct number of sachets per packaging unit. 

The dosage of sachets depends on the amount of moisture present in the air and in the 

materials contained within the packaging, the moisture that may enter from the outside 

during transportation and storage, the climatic conditions, and the desired humidity level 

to be achieved and maintained during the storage period. 

The correct dosage can be determined with the help of technical data sheet TDS 85, which 

is useful for collecting the necessary data to calculate the number of sachets required to 

protect the goods. 

Sachet expiration: Information regarding the expiration of the material can be found in 

technical data sheet TDS 57. 

Sachet regeneration: Information regarding the regeneration of the material can be found 

in technical data sheet TDS 54. 

5.2.4 Storage instructions 

The storage conditions for the sachets prior to use are as follows: 

The product must be stored in its original, undamaged packaging, in a covered 

warehouse. Once the packaging is opened, the desiccant sachets should be used within 

a short period of time. 

The PE packaging must be resealed after each removal (preferably by heat sealing the 

bag). 
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6.  “B 100” HV (66KV/6.6KV) SWITCHGEAR ROOM

Emitting vapors will be applied respecting the table of dimensions and absorption 

properties 

6.1 “B100” VPCI APPLICATION QUANTITY FOR EQUIPMENT 
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ISOLATOR FOR DC UPS CB-200F1.  It has an internal volume of 0.144m3, VPCI130 25x25 

sponge will be applied Quantity 1 

DISTIBUTION&HVAC PANEL-HV ROOM B100-HSB-001. It has an internal volume of 

1.368m3, VPCI130 25x25cm will be applied Quantity 2 and VPCI 137 66x48cm quantity 1.
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DC UPS PANEL UP-200F1. It has an internal volume of 1.36m3, VPCI130 25x25cm will be 

applied Quantity 1 and VPCI 137 66x48cm quantity 2.

6.6kv SWITCHGEAR SG-100D1. It has an internal volume of 23.31m3, VPCI 137 66x48cm 

will be applied Quantity 23.
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7. “B 200” LV (400V) SWITCHGEAR ROOM

Emitting vapours will be applied, respecting the table of dimensions and absorption 

properties 

“B200” VPCI Application quantity for equipment 
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400V SWITCHGEAR SG-200N1. It has an internal volume of 12.84m3, VPCI 137 66x48cm 

will be applied Quantity 12.

ICCP PANEL CN-200N1. It has an internal volume of 0.756 m3, VPCI 130 25x25cm will be 

applied Quantity 3. 
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 DISTRIBUTION BOARD FOR LIGHTING AND SMALL POWER B.O.P DP-200-N1. It 

has an internal volume of 1.34m3, , VPCI 137 66x48cm will be applied quantity 1 and 

VPCI 130 25X25 quantity 1. 

 DISTIBUTION & HVAC PANEL-LV ROOM B200-HSB-001.  It has an internal volume 

of 1.36m3, VPCI 137 66x48cm will be applied quantity 1 and VPCI 130 25X25 

quantity 1. 

 ACB PANEL FOR SOLAR PACKAGE SG-200D2. It has an internal volume of 2.11m3, 

VPCI 137 66x48cm will be applied quantity 2
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8. “B 300” AC UPS FITTED WITH UPS SYSTEM EQUIPMENT ROOM

Emitting vapors will be applied respecting the table of dimensions and absorption 

properties 

 B300 VPCI Application quantity for equipment  



HOLLANDSE KUST NOORD WIND PARK Project 

Contract No. CW-I-WP4-2023-05 

Document Title: PRESERVATION PROCEDURE  

Sheet 26 of 54

Date: 19/08/2025 

Rev: 03 

This document undergoes an issuance cycle within EDMS Fusion live". Its distribution is electronically controlled. Once printed shall be 

considered as “NOT CONTROLLED” copy

File: 123A90-PML-QHSE-PRO-00126 Rev.03.docx

AC UPS 35KVA UP-200F3 and AC UPS 15KVA UP 200F4 have the usual volume of 3.95m3

each, VPCI 137 66x48cm will be applied quantity 4 for equipment.

ISOLATOR BOX AC UPS 35KVA CB-200F3A/CB 200-F3B and ISOLATOR BOX AC UPS 15 

KVA CB-200F4A/CB 200-F4B, each piece of equipment has an internal volume 

of 0.14m3, VPCI 137 25x25cm will be applied quantity 1 for equipment.
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The batteries will be covered with nylon to form a casing and vapor emitters or alternatively 

silica gel will be introduced inside it to reduce corrosion

BATTERY BOX NAVAID BA-200F2. It has an internal volume of 1.15 m3 , VPCI 137 66x48cm 

will be applied quantity 1. 

NAVAID PANEL NC-200F2.  It has an internal volume of 1.05 m3 , VPCI 137 25x25cm will 

be applied quantity 3. 
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DISTRIBUTION & HVAC PANEL-AC/UPS ROOM B300-HSB-001. It has an internal volume 

of 2.20 m3 , VPCI 137 25x25cm will be applied quantity 1 and VPCI 137 68X46 quantity 2.
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9. “B 400” I&T EQUIPMENT ROOM

Emitting vapors will be applied respecting the table of dimensions and absorption 

properties 
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 B400 VPCI Application quantity for equipment. 

 B400-SRV-001 SERVER CABINET 

 B400-NET-001-NETWORK CABINET 

 B400-EMCS-001 EMCS SYSTEM CABINET 

 B400-PCS-001 PCS SYSTEM CABINET 

 B400-PCS-002 PCS MARSHALLING CABINET 

 B400-FGS-001 FGS SYSTEM CABINET 

 B400-FGS-002 FGS MARSHALLING CABINET 1 

 B400-FGS-003 FGS MARSHALLING CABINET 2 

 B400-SIS-001 SIS SYSTEM/MARSHALLING CABINET  
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These are 9 separate volumes, and each of them is 1.34 m3 , VPCI 137 25x25cm will be 

applied quantity 1 and VPCI 137 68X46 quantity 1 for cabinet.

DISTRIBUTION&HVAC PANEL_I&T ROOM B400-HSB-001. It has an internal volume of 

2.20 m3,  , VPCI 137 25x25cm will be applied quantity 1 and VPCI 137 68X46 quantity 2 

Note 

For the preservation of Alex Sistemi, approximately 63 pieces of VPCI 137 66x48 and 30 

pieces of VPCI 130 25x25 will be applied 
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10.JUNCTION BOX AND LIGHTING FIXTURE

For the junction boxes and lighting fixture, we apply VpCI-130 inside, with the quantity 

depending on the size of the equipment. After that, we close the cover and seal it is using 

VpCI-126 blue film. A VpCI identification tape is then used to mark the application date 

and expiration date. 
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11.AIR INSTRUMENT PACKAGE

Application of VpCI-369 on the valve stem, followed by protection with VpCI-126, to 

prevent corrosion and the ingress of external agents throughout the construction, 

commissioning, and sail-away phases. 

VpCI-130 will be placed inside the electrical panel, with the quantity determined based on 

the internal volume 
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The carbon steel bolting has been coated with VpCI-368 waxy grease to inhibit corrosion. 
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12.NITROGEN GENERATOR PACKAGE

Application of VpCI-369 on the valve stem, followed by protection with VpCI-126, to 

prevent corrosion and the ingress of external agents throughout the construction, 

commissioning, and sail-away phases 
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VpCI-130 will be placed inside the electrical panel, with the quantity determined based on 

the internal volume. 

The carbon steel bolting has been coated with VpCI-368 waxy grease to inhibit corrosion. 



HOLLANDSE KUST NOORD WIND PARK Project 

Contract No. CW-I-WP4-2023-05 

Document Title: PRESERVATION PROCEDURE  

Sheet 37 of 54

Date: 19/08/2025 

Rev: 03 

This document undergoes an issuance cycle within EDMS Fusion live". Its distribution is electronically controlled. Once printed shall be 

considered as “NOT CONTROLLED” copy

File: 123A90-PML-QHSE-PRO-00126 Rev.03.docx

13.HYDROGEN STORAGE VESSEL

Internal cleaning of the vessel carried out by a confined space certified operator, using 

rags and nitro thinner  

Cleaning of the manway gasket seating surface using rags and thinner, followed by 

application of VpCI-369 lubricating grease to reduce corrosion. 
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External cleaning of the bolting and application of VpCI-368 waxy grease to reduce 

corrosion. 

Hydrogen vessels will be delivered under nitrogen blanketing at 2.5 barg @ 20 °C. 

Manometers are installed on each vessel to monitor internal pressure and ensure 

preservation integrity. 

A positive internal pressure must be maintained at all times. The acceptable operating 

range, adjusted for temperature to 20 °C, is 0.5 to 2.5 barg. If pressure drops below 0.5 

barg, stop and investigate for leaks or instrumentation issues before re-pressurising. 

If blanketing is lost (0 barg), do not repressurise until root-cause analysis and corrective 

actions are completed. 

No chemicals or other preservation media are introduced in these vessels or other 

pressure equipment. 

During preparation for sail away, all tanks and vessels supplied by Rosetti Marino have 

been drained. No liquids be present inside the vessels at the time of transport. 
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14.VALVES

Cleaning of the valve stem and application of VpCI-369 lubricating grease. 

Protection of the valve stem with VpCI-126 blue film to prevent the ingress of external 

agents that could compromise functionality. Refer to the attached DS.
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Protection of sensitive parts, such as plastic or glass, using VpCI-126 anticorrosion bubble 

wrap. (refer to attached DS).



HOLLANDSE KUST NOORD WIND PARK Project 

Contract No. CW-I-WP4-2023-05 

Document Title: PRESERVATION PROCEDURE  

Sheet 41 of 54

Date: 19/08/2025 

Rev: 03 

This document undergoes an issuance cycle within EDMS Fusion live". Its distribution is electronically controlled. Once printed shall be 

considered as “NOT CONTROLLED” copy

File: 123A90-PML-QHSE-PRO-00126 Rev.03.docx

15.WATER TREATMENT PACKAGE

VpCI-137 has been applied inside the electrical panel, according to its volume. (refer to 

attached DS)

In the pumps, VpCI-130 sponges have been applied to the grille, after which an 
envelope will be formed with VpCI-126 to enhance the action of the vapour emitter. 
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Prior to transport and sea-fastening operations, the Water Treatment Package has been
completely drained. 

The SWRO membranes currently installed are not intended for reuse and will be replaced 
in the Netherlands before the system is reactivated. 

Considering that the topside will remain inactive during the onshore storage period, and 
provided that the package remains properly closed and protected against environmental 
exposure, no additional preservation measures are deemed necessary for internal piping 
and components at this stage. 
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16.TRANSFORMERS

For the transformers, the sensitive glass parts (electrical panel and pressure gauge) will be 

protected with VpCI-126 anticorrosion bubble wrap. VpCI-130 sponges will be placed 

inside the electrical panel (quantity based on the volume). The three oil-insulated power 

transformers have not been drained of their insulating oil.
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17.CRANE

Cleaning of the bolting and rack, and application of VpCI-368 on the bolting, while VpCI-

369 is applied to the rack. 
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VpCI-137 sponge will be placed inside the electrical panel, based on its internal volume.

(refer to attached DS)
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18.PIPING LINE

For all piping lines, a preservation system has been implemented on the bolting, which 

consists of cleaning and applying VpCI-368 waxy grease. (refer to attached DS). 
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19.HYOSUNG GAS INSULATED SWITCHGEAR (GIS)
The 66 kV GIS switchgear supplied by Hyosung does not require any additional or specific preservation 

activities after installation.  

The vendor documentation (Installation, Operation, and Maintenance Manual) only prescribes requirements 

related to transport, storage, and installation.  

Once installed on site, the GIS does not require preservation beyond maintaining the normal environmental 

conditions specified by the vendor.  

Accordingly, for the onshore storage period (up to 6 months in Eemshaven), no dedicated preservation 

measures apply to the GIS. 

Please note that the three internal compartments of the GIS remain pressurised with inert gas (dry air) at 5.5 

barg. The corresponding pressure gauges remain in service.
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20.PRESERVATION FOR COMPANY PROVIDED ITEMS (CPI)
Preservation activities for Company-Provided Items (CPI), including Fuel Cells, Electrolysers, Battery Energy 

Storage Systems (BESS), and associated equipment, shall strictly follow the preservation and operational 

readiness procedures issued by their respective vendors. These vendor-specific procedures are to be 

considered as the primary reference for all preservation activities concerning CPI. 

The following vendor procedures have been established and must be implemented accordingly: 

FREQCON BESS and PCS systems: 

"23A2007_241110_FREQCON_BESS_Long_Term_Storage_Strategy_v3.0" 

Ballard Fuel Cell Modules: 

"BALLARD_R04 Preservation and Ready for Sail Away Rev.002" 

Elogen Electrolyser Package: 

"C63-TRA-001 Drainage and Sealing of the Process Loops" 

"C63-ELO-PRO-CO-0007 Seafastening and Preservation" 

 Some CPI systems (e.g., FREQCON BESS) may require energisation during the onshore preservation phase 

(only after 12 months of storage) to enable internal climate control, battery monitoring, and balancing. This 

shall only be carried out if explicitly required by the vendor procedures. 

The electrolyser loops have been blanketed with nitrogen at a pressure of 0.5 barg. 

A pressure drop exceeding 10% of the set value is unacceptable. In such cases, a thorough investigation 

shall be conducted to identify and address the root cause before any restoration actions are taken. 

Important Note: For Rosetti Marino supplied packages, no energisation is foreseen during the preservation 

phase in the Netherlands. All systems are to be preserved using passive means only (e.g., nitrogen 

blanketing, desiccants, VPCI materials). 

However, if any CPI requires energisation, this implies the need to implement a limited energisation of the 

entire topside to support such equipment. In this case, a dedicated addendum to the present procedure 

shall be issued. This addendum will detail the operational and safety conditions, access control, and 

monitoring requirements related to partial energisation. 
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21.PRESERVATION CHECK LIST.

During the preparation for sail-away, preservation checklists, as outlined in procedure 123A90-PML-QHSE-
PRO-00127, were used. Those checklists are no longer considered valid for the onshore phase in the 
Netherlands. 

For the current scope, preservation activities will be managed and verified using the new checklist attached 
to this procedure (Annex 1). This updated checklist consolidates and replaces the previous ones, serving 
as a reference tool to ensure the proper tracking and implementation of preservation activities during the 
onshore storage period. 
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22.ANNEX 1: CHECK LIST



BLPH Walkdown Checklist   
Removal of Transport Protections & Verification of 

Preservation

1/5 

Check list nr______________ Date ________________________

General Information 
Item Description ☐Technical Room B100 

☐Technical Room B200 

☐Technical Room B300 

☐Technical Room B400 

☐Electrolyzer 

☐Fuel Cell 

☐BESS 

☐Water treatment package 

☐Lower Deck 

☐Upper Deck (included access platform) 

☐_________________________________________ 

Reference

Walkdown Date

Participants () ☐Rosetti  

☐Client  

☐________________________ 

Final Outcome ☐ Completed  

☐ Preservation up to 6 months in place and effective 

The package key was handed over to Crosswind (refer 
to the Keys register) 

☐ Confirmed 

Notes



BLPH Walkdown Checklist   
Removal of Transport Protections & Verification of 

Preservation

2/5 

1. Sea Fastening Removal 
# Item Check Y/N/NA Comments / Actions Required

1.1 Remove wooden bracings/supports from 
battery racks 

1.2 Remove wooden supports from transformers

1.3 Remove wooden supports from electrical 
panels (WTP, HVAC, UPS, etc.) 

1.4 Remove cargo straps from piping

1.5 Remove cargo straps from valves and 
actuators 

1.6 Remove ropes/straps from lights, speakers, 
cameras, and detectors 

1.7 Remove ropes securing fire extinguishers, 
gates, and manhole walkways 

1.8 Remove clamps/blocks on PCS transformers 
and cabinets (Freqcon) 

1.9 Remove Ballard fuel cell transport brackets (if 
installed) 

1.10 All waste wood, straps, ropes have been 
collected and removed from BLPH 

Notes



BLPH Walkdown Checklist   
Removal of Transport Protections & Verification of 

Preservation
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2. Preservation Integrity – Electrical & Instrumentation 
# Item Check Y/N/NA Comments / Actions Required

2.1 Confirm VPCI bags are present in panels Check only if the panel shows damage or preservation appears 
compromised – do not open otherwise. 

2.2 Verify desiccants inside CPI (Ballard, Elogen, 
Freqcon) are intact 

Check only if the panel shows damage or preservation appears 
compromised – do not open otherwise. 

2.3 Inspect preservation film or tape for damage 

2-4 Confirm cable entries and spare penetrations 
remain sealed 

2.5 No moisture/condensation or mould visible 
outside preserved panels (between casing and 
plastic) 

2.6 Electrical items’ preservation is in place. To be 
verified that the preservation applied for sail-
away, in accordance with the preservation 
procedure or Vendor requirements, remains 
valid for the six-month period. 

To identify which items have been checked, refer to the attached 
item list. See point 4.6. 

2.7 Instrumentation items’ preservation is in place. 
To be verified that the preservation applied for 
sail-away, in accordance with the preservation 
procedure or Vendor requirements, remains 
valid for the six-month period. 

To identify which items have been checked, refer to the attached 
item list. See point 4.6.

2.8 With reference to TR B200, confirm positive 
energisation of main switchboard SG-200N1 
and distribution panel DP-200N1. 

☐Technical Room B200 

2.9 With reference to external areas, normal and 
emergency lighting circuits confirm correct 
working operation of all light fittings and 
automatic nighttime switch-on. 

☐Lower Deck 

☐Upper Deck (included access platform) 

Notes



BLPH Walkdown Checklist   
Removal of Transport Protections & Verification of 

Preservation
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3. Preservation Integrity – Mechanical & General 
# Item Check Y/N/NA Comments / Actions Required

3.1 Inspect protective wraps/films on transformers & 
gauges 

3.2 Inspect protective wraps on valves and 
mechanical equipment 

3.2 Verify nitrogen blanketing on electrolyser loops 
(approx. 0.5 barg) 

The key requirement is to keep the system under positive 
pressure. For the acceptance criteria regarding dropping, please 
refer to the preservation procedure. 

3.3 Confirm that stacks filled with ultrapure water 
remain sealed with counter flanges 

Visual inspection only

3.4 Inspect preservation of WTP: Emptied and 
membranes removed 

3.5 Confirm that the desiccants and VPCI emitters 
inside the rooms are valid. 

3.6 Confirm valve insulation cushions are still in 
place and undamaged 

3.7 Verify vessels remain under nitrogen blanketing The key requirement is to keep the system under positive 
pressure. For the acceptance criteria regarding dropping, please 
refer to the preservation procedure. 

3.8 Valves’ preservation is in place. To verify that the 
preservation applied for sail-away, in accordance 
with the preservation procedure, or Vendor 
requirements, is valid for the six-month period. 

Notes: To identify which items have been checked, refer to the 
attached item list. See point 4.6. 

3.9 Pump preservation is in place. To verify that the 
preservation applied for sail-away, in accordance 
with the preservation procedure, or Vendor 
requirements, is valid for the six-month period. 

Notes: To identify which items have been checked, refer to the 
attached item list. See point 4.6. 

Notes 
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4. Final Walkdown Confirmation 
# Item Check Y/N/NA Comments / Actions Required

4.1 All temporary protections removed

4.2 No transport-related damage found on 
equipment and structures 

4.3 All preservation measures remain valid for 6 
months of storage 

4.4 Walkways/access areas clear, no loose items left

4.5 Joint inspection completed with the Client 
witness 

4.6 List of controlled items attached

4.7 P&ID & or SLD attached

4.8 Verify the integrity and validity of LOTO / LO-LC 
measures. 

For LOTO: Confirm that locks, tags, registers, and keys are in 
place and effective (only applicable to LV switchboards SG-
200N1, DP-200N1, external lighting, and auxiliary LV power for 
BESS, once energisation is implemented onshore). 

For LO-LC: confirm that valves and breakers identified in the LO-
LC list remain in the correct locked position (open/closed), with 
locks and tags intact. 

LOTO/LO-LC shall be updated on site to reflect any changes 
carried out during preservation before handover. 

Notes

5. Signatures 
Rosetti Marino Representative CrossWind Representative

Name / Signature / Date Name / Signature / Date
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82 82-40 Power Transformer 1.6 MVA (TR-200DE1) TR-200DE1 6,6 / 0,42 kV 1,6 MVA Transformer E TRANSFO-LV LD Yes 01/08/2025 CLOSED Yes 19/07/2025 CLOSED

82 82-50
Solar PV Package Power Transformer 0.5 

MVA (TR-200ED1)
TR-200ED1 6,6 / 0,8 kV 0,5 MVA Transformer E TRANSFO-LV LD Yes 01/08/2025 CLOSED Yes 19/07/2025 CLOSED

81 81-20 Power Transformer 7 MVA (TR-100AD1) TR-100AD1 66 / 6.9 kV 7 MVA Transformer E TRANSFO-HV LD Yes 01/08/2025 CLOSED Yes 19/07/2025 CLOSED

86 86-20 Fibre Optic Links CP-100E1/B400-NET-001.01
66 kV GIS Local Control Panel / Network 

Cabinet / EMCS System
T OFC-TEL LD_B-100/LD_B-400 Yes 29/07/2025 CLOSED No 01/08/2025 CLOSED

86 86-20 Fibre Optic Links CP-100E1/B400-NET-001.02
66 kV GIS Local Control Panel / Network 

Cabinet / EMCS System
T OFC-TEL LD_B-100/LD_B-400 Yes 29/07/2025 CLOSED No 29/07/2025 CLOSED

81 81-10 GIS 66 kV (HNA6-AFA70) HNA6-AFA70 66 kV Switchgear (GIS) E SWBD-HV LD_B-100 Yes 01/08/2025 CLOSED Yes 17/07/2025 CLOSED

70 70-00-01 #N/D 950-JE-01101 AI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-02 #N/D 950-JE-01102 AI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-04 #N/D 950-JE-02101 AI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-05 #N/D 950-JE-02102 AI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-06 #N/D 950-JE-02103 AI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-07 #N/D 950-JE-03101 AI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-08 #N/D 950-JE-03102 AI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-10 #N/D 950-JE-04101 AI JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-12 #N/D 950-JE-04201 AI JB TO FGS I JB-INS LD_B-200 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

70 70-00-13 #N/D 950-JE-04204 AI JB TO FGS I JB-INS LD_B-200 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

70 70-00-14 #N/D 950-JE-04205 AI JB TO FGS I JB-INS LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

70 70-00-15 #N/D 950-JE-04208 AI JB TO FGS I JB-INS LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

70 70-00-16 #N/D 950-JE-05101 AI JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-18 #N/D 950-JE-06101 AI JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-20 #N/D 950-JE-06201 AI JB TO FGS I JB-INS LD_B-100 Yes 23/07/2025 CLOSED Yes 17/07/2025 CLOSED

70 70-00-21 #N/D 950-JE-06204 AI JB TO FGS I JB-INS LD_B-100 Yes 23/07/2025 CLOSED Yes 17/07/2025 CLOSED

87 87-10-01 #N/D 00-JE-11001 AI/AO JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-02 #N/D 00-JE-11002 AI/AO JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-03 #N/D 00-JE-11003 AI/AO JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-04 #N/D 00-JE-11004 AI/AO JB TO PCS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-05 #N/D 00-JE-11005 AI/AO JB TO PCS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

79 79-00-01 #N/D 00-JE-21001 AI/AO JB TO SIS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

79 79-00-02 #N/D 00-JE-21002 AI/AO JB TO SIS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-PG-031 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-PG-035 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-PG-032 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-PG-037 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-PG-033 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-PG-040 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-PG-034 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-PG-043 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-PG-038 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-PG-046 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-PG-036 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-PG-049 Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG-055A Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG-055B Air Set Pressure Gauge Filter I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG-023
Air Set Pressure Gauge Filter  - Hyrogen 

from Vessels Outlet Header Shut-Down
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG-022
Air Set Pressure Gauge Filter  - Hyrogen 

from Vessels Outlet Header Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 80-PG -001
Air Set Pressure Gauge Filter  - Hyrogen 

Storage to A-80000 Package Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG-001
Air Set Pressure Gauge Filter  - Hyrogen to 

Vessels Inlet Header Shut-Down
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG -024
Air Set Pressure Gauge Filter  - Hyrogen to 

Vessels Inlet Header Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

64 64-10 Nitrogen Distribution Network 64-PG-001
Air Set Pressure Gauge Filter  - Nitrogen to 

Distribution Header Shut-Down
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG -004
Air Set Pressure Gauge Filter  - Vessel V-

25001A Hydrogen Inlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG -006
Air Set Pressure Gauge Filter  - Vessel V-

25001A Hydrogen Outlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-PG-005
Air Set Pressure Gauge Filter  - Vessel V-

25001A Hydrogen Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG -008
Air Set Pressure Gauge Filter  - Vessel V-

25001B Hydrogen Inlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG -009
Air Set Pressure Gauge Filter  - Vessel V-

25001B Hydrogen Outlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-PG-007
Air Set Pressure Gauge Filter  - Vessel V-

25001B Hydrogen Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG -011
Air Set Pressure Gauge Filter  - Vessel V-

25001C Hydrogen Inlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG -012
Air Set Pressure Gauge Filter  - Vessel V-

25001C Hydrogen Outlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-PG-010
Air Set Pressure Gauge Filter  - Vessel V-

25001C Hydrogen Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG -014
Air Set Pressure Gauge Filter  - Vessel V-

25001D Hydrogen Inlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG -015
Air Set Pressure Gauge Filter  - Vessel V-

25001D Hydrogen Outlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-PG-013
Air Set Pressure Gauge Filter  - Vessel V-

25001D Hydrogen Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG -017
Air Set Pressure Gauge Filter  - Vessel V-

25001E Hydrogen Inlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG -018
Air Set Pressure Gauge Filter  - Vessel V-

25001E Hydrogen Outlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-PG-016
Air Set Pressure Gauge Filter  - Vessel V-

25001E Hydrogen Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PG -020
Air Set Pressure Gauge Filter  - Vessel V-

25001F Hydrogen Inlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PG -021
Air Set Pressure Gauge Filter  - Vessel V-

25001F Hydrogen Outlet
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-PG-019
Air Set Pressure Gauge Filter  - Vessel V-

25001F Hydrogen Vent System
I GAUGE-PRES UD No N / A Yes D.Cavirani CLOSED

85 85-00 BESS Package (A-85000) A6/+02-QF1 AUX BESS LV1 CABINET - A6/+02-QF1 E FT-MISC-ELE No N / A Yes 29/07/2025 CLOSED

85 85-00 BESS Package (A-85000) A6/+03-QF1 AUX BESS LV2 CABINET - A6/+03-QF1 E FT-MISC-ELE No N / A Yes 29/07/2025 CLOSED

85 85-00 BESS Package (A-85000) A4/+04-QF1 AUX BESS PCS CABINET - A4/+04-QF1 E FT-MISC-ELE No N / A Yes 29/07/2025 CLOSED

84 84-00 DC 10 kVA UPS System (UP-200F1) BA-200F1 Battery Bank for DC UPS 10 kVA E BATTERY LD_B-100 Yes CLOSED Yes 29/07/2025 CLOSED

72 72-00 NAVAID BA-200F2 Battery Bank for NAVAID E BATTERY LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

84 84-20 AC 15 kVA UPS System (UP-200F4) BA-200F4A
Battery Rack GEL VRLA-20Y for AC UPS 15 

kVA
E BATTERY LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

84 84-20 AC 15 kVA UPS System (UP-200F4) BA-200F4B
Battery Rack GEL VRLA-20Y for AC UPS 15 

kVA
E BATTERY LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

84 84-10 AC 35 kVA UPS System (UP-200F3) BA-200F3A
Battery Rack GEL VRLA-7Y for AC UPS 35 

kVA
E BATTERY LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

84 84-10 AC 35 kVA UPS System (UP-200F3) BA-200F3B
Battery Rack GEL VRLA-7Y for AC UPS 35 

kVA
E BATTERY LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

85 85-00 BESS Package (A-85000) A-85000 BESS M PACKAGE LD Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

85 85-00 BESS Package (A-85000) 85001-CEC BESS / 6.6KV HV Switchgear E CABLE-ELE-LV-MUL LD/LD_B-100 Yes 29/07/2025 CLOSED No N / A

87 87-50 OER & CCR ONSHORE HKN-WPO1-BLPH-NET-01 CCR onshore network cabinet I CAB-PAN-INDOOR Yes 29/07/2025 CLOSED No N / A

87 87-50 OER & CCR ONSHORE HKN-WPO1-BLPH-SRV-01 CCR onshore server cabinet I CAB-PAN-INDOOR Yes 29/07/2025 CLOSED No N / A

20 20-00 Electrolyser Package (A-20000) 20-UCP-001/B400-NET-001.01 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 UD/LD_B-400 Yes 29/07/2025 CLOSED No N / A

20 20-00 Electrolyser Package (A-20000) 20-UCP-001/B400-NET-001.02 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 UD/LD_B-400 Yes 29/07/2025 CLOSED No N / A

50 50-10 Water Desalination Package & Distribution 50-LP-001/B400-NET-001 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 LD/LD_B-400 Yes 29/07/2025 CLOSED No N / A
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63 63-00 Instrument Air Package (A-63000) 63-LP-001/B400-NET-001 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 UD/LD_B-400 No N / A Yes 29/07/2025 CLOSED

64 64-00 Nitrogen Generator Package (U-64000) 64-LP-001/B400-NET-001 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 LD/LD_B-400 No N / A Yes 29/07/2025 CLOSED

77 77-10 HVAC HV/MV Switchgear Room B-100 B100-HSB-001/B400-NET-001 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 LD_B-100/LD_B-400 Yes 29/07/2025 CLOSED No N / A

77 77-20 HVAC LV Switchgear Room B-200 B200-HSB-001/B400-NET-001 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 LD_B-200/LD_B-400 Yes 29/07/2025 CLOSED No N / A

77 77-30 HVAC UPS Equipment Room B-300 B300-HSB-001/B400-NET-001 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 LD_B-300/LD_B-400 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

80 80-00 Hydrogen Fuel Cell Package (A-80000) 80-UCP-001/B400-NET-001.01 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 UD/LD_B-400 Yes CLOSED No 29/07/2025 N / A

80 80-00 Hydrogen Fuel Cell Package (A-80000) 80-UCP-001/B400-NET-001.02 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 UD/LD_B-400 Yes CLOSED No 29/07/2025 N / A

85 85-00 BESS Package (A-85000) P320PLC/B400-NET-001.01 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 LD/LD_B-400 Yes CLOSED No 29/07/2025 N / A

85 85-00 BESS Package (A-85000) P320PLC/B400-NET-001.02 COMMUNICATION / NETWORK CABINET T CABLE-TEL-RJ45 LD/LD_B-400 Yes CLOSED No 29/07/2025 N / A

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PV-055A
Control Valve - Hyrogen from Vessels 

Outlet Header Pressure Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PV-055B
Control Valve - Hyrogen from Vessels 

Outlet Header Pressure Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

64 64-10 Nitrogen Distribution Network 64-PV-031A
Control Valve - Nitrogen Pressure Control 

to Distribution Header
I VALVE-CTR-PNEU-HYD LD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

64 64-10 Nitrogen Distribution Network 64-PV-031B
Control Valve - Nitrogen Pressure Control 

to Distribution Header
I VALVE-CTR-PNEU-HYD LD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-FV-031
Control Valve - Nitrogen to V-25001A 

Vessel
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-FV-032
Control Valve - Nitrogen to V-25001B 

Vessel
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-FV-033
Control Valve - Nitrogen to V-25001C 

Vessel
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-FV-034
Control Valve - Nitrogen to V-25001D 

Vessel
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-FV-038
Control Valve - Nitrogen to V-25001E 

Vessel
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-FV-036
Control Valve - Nitrogen to V-25001F 

Vessel
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-PV-035
Control Valve - Vessel V-25001A Pressure 

Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-PV-037
Control Valve - Vessel V-25001B Pressure 

Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-PV-040
Control Valve - Vessel V-25001C Pressure 

Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-PV-043
Control Valve - Vessel V-25001D Pressure 

Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-PV-046
Control Valve - Vessel V-25001E Pressure 

Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-PV-049
Control Valve - Vessel V-25001F Pressure 

Control
I VALVE-CTR-PNEU-HYD UD Yes 17/07/2025 CLOSED Yes 21/07/2025 CLOSED

99 99-00 Crane JB-200E3 Davit crane JB E JB-ELE UD Yes 15/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-03 #N/D 950-JE-01103 DI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-09 #N/D 950-JE-03103 DI JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-11 #N/D 950-JE-04102 DI JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-17 #N/D 950-JE-05102 DI JB TO FGS I JB-INS LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-19 #N/D 950-JE-06102 DI JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-06 #N/D 00-JE-12001 DI JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-07 #N/D 00-JE-12002 DI JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-08 #N/D 00-JE-12003 DI JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-09 #N/D 00-JE-12004 DI JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-10 #N/D 00-JE-12005 DI JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-11 #N/D 00-JE-12006 DI JB TO PCS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

79 79-00-03 #N/D 00-JE-22001 DI JB TO SIS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

79 79-00-04 #N/D 00-JE-22002 DI JB TO SIS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

77 77-30 HVAC UPS Equipment Room B-300 B300-HSB-001

Distribution & HVAC Panel - Shelter AC 

UPS Fitted with UPS System Equipment 

Room

E DIST-SWBD LD_B-300 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

77 77-40 HVAC I&T Equipment Room B-400 B400-HSB-001/B400-NET-001
Distribution & HVAC Panel/Network 

Cabinet
T CABLE-TEL-RJ45 LD_B-400 Yes 29/07/2025 CLOSED No N / A

70 70-00-22 #N/D 950-JE-01104 DO JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-23 #N/D 950-JE-02104 DO JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-24 #N/D 950-JE-03104 DO JB TO FGS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-25 #N/D 950-JE-04103 DO JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-26 #N/D 950-JE-04203 DO JB TO FGS I JB-INS LD_B-200 Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-27 #N/D 950-JE-04207 DO JB TO FGS I JB-INS LD_B-300 Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-28 #N/D 950-JE-05103 DO JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-29 #N/D 950-JE-06103 DO JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-30 #N/D 950-JE-06203 DO JB TO FGS I JB-INS LD_B-100 Yes 21/07/2025 CLOSED Yes 17/07/2025 CLOSED

70 70-00-31 #N/D 950-JE-07101 DO JB TO FGS I JB-INS TP Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

70 70-00-32 #N/D 950-JE-05104 DO JB TO FGS I JB-INS LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-12 #N/D 00-JE-13001 DO JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-13 #N/D 00-JE-13002 DO JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

87 87-10-14 #N/D 00-JE-13003 DO JB TO PCS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

79 79-00-05 #N/D 00-JE-23001 DO JB TO SIS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

79 79-00-06 #N/D 00-JE-23002 DO JB TO SIS I JB-INS UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) PM-50001A Electric Motor for sea water pump E MOT-LV LD No N / A Yes 20/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) PM-50001B Electric Motor for sea water pump E MOT-LV LD No N / A Yes 20/07/2025 CLOSED

20 20-00 Electrolyser Package (A-20000) A-20000 Electrolyser Auxiliary Load M PACKAGE UD Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

87 87-00 Power Distribution System (EMCS) B400-EMCS-001 EMCS Cabinet I CAB-PAN-INDOOR LD_B-400 Yes 23/07/2025 CLOSED No 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-23 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-01 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-02 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-03 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-04 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-05 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-06 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-07 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-08 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-09 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-10 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-11 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-12 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-13 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-14 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-15 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-16 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-17 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-18 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-19 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-20 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-21 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-22 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-01 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-02 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-03 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-04 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-05 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-06 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-07 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-08 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-09 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-12 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-13 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-14 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED
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83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-15 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-10 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-11 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-16 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-17 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-18 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-19 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-20 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-21 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-22 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-23 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-01 EMERGENCY LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-02 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-03 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-06 EMERGENCY LIGHT E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-05 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-04 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-08 EMERGENCY LIGHT E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-07 EMERGENCY LIGHT E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED No 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-09-L2-24 EMERGENCY LIGHT E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-09-L2-25 EMERGENCY LIGHT E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-23 EMERGENCY LIGHT E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck DP-200N1-Q9
EMERGENCY LIGHT LOWER 

DECKSPAREDP-200N1-Q9
E FT-LIGHT Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece DP-200N1-Q10
EMERGENCY LIGHT STAIRSSPAREDP-

200N1-Q10
E FT-LIGHT Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck DP-200N1-Q8
EMERGENCY LIGHT UPPER 

DECKSPAREDP-200N1-Q8
E FT-LIGHT Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-24 Emergency Lighting Fixture E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck ELF-200N1-08-L1-25 Emergency Lighting Fixture E LIGHT-FIXTURE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-26 Emergency Lighting Fixture E LIGHT-FIXTURE LD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck ELF-200N1-09-L2-27 Emergency Lighting Fixture E LIGHT-FIXTURE LD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-11 Emergency Lighting Fixture E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-12 Emergency Lighting Fixture E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-09 Emergency Lighting Fixture E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-10 Emergency Lighting Fixture E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-13 Emergency Lighting Fixture E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece ELF-200N1-10-L3-14 Emergency Lighting Fixture E LIGHT-FIXTURE TP Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

70 70-00 F&G Control System B400-FGS-002 FGS Marshalling Cabinet 1 I CAB-PAN-INDOOR LD_B-400 Yes 29/07/2025 CLOSED No N / A

70 70-00 F&G Control System B400-FGS-003 FGS Marshalling Cabinet 2 I CAB-PAN-INDOOR LD_B-400 Yes 29/07/2025 CLOSED No N / A

70 70-00 F&G Control System B400-FGS-001 FGS System Cabinet I CAB-PAN-INDOOR LD_B-400 Yes 29/07/2025 CLOSED No N / A

64 64-10 Nitrogen Distribution Network 64-FG-001
Flow Gauge - Nitrogen to Hydrogen Vent 

Header
I GAUGE-FLW LD No N / A Yes 21/07/2025 CLOSED

43 43-00 Hydrogen Vent Header & Drum System 43-FT-001
Flow Transmitter - Hydrogen form KO 

DRUM V-43001 to vent stack Q-43004
I TRANS-FLW UD No N / A Yes 21/07/2025 CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-FT-031
Flow Transmitter - Nitrogen to V-25001A 

Vessel
I TRANS-FLW UD No N / A Yes 21/07/2025 CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-FT-032
Flow Transmitter - Nitrogen to V-25001B 

Vessel
I TRANS-FLW UD No N / A Yes 21/07/2025 CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-FT-033
Flow Transmitter - Nitrogen to V-25001C 

Vessel
I TRANS-FLW UD No N / A Yes 21/07/2025 CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-FT-034
Flow Transmitter - Nitrogen to V-25001D 

Vessel
I TRANS-FLW UD No N / A Yes 21/07/2025 CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-FT-038
Flow Transmitter - Nitrogen to V-25001E 

Vessel
I TRANS-FLW UD No N / A Yes 21/07/2025 CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-FT-036
Flow Transmitter - Nitrogen to V-25001F 

Vessel
I TRANS-FLW UD No N / A Yes 21/07/2025 CLOSED

80 80-00 Hydrogen Fuel Cell Package (A-80000) A-80000 Fuel Cell M PACKAGE UD Yes 17/07/2025 CLOSED ?? N / A

83 83-65 Electrical Heat Tracing ETB-200N1-17-L1-01
HEAT TRACING - INSTRUMENT - 43-LT-003 

Hot JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-17-L1-04
HEAT TRACING - PROCESS LINE (WW 259, 

V-43001, LT-001) Hot JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-17-L1-03
HEAT TRACING - PROCESS LINES - (WW-

202) Hot JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-17-L1-02
HEAT TRACING - PROCESS LINES - 4 (WW 

LINES) Hot JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-14-L1-01
HEAT TRACING - PROCESS LINES - 

FEEDER 1  (Pipe Line)
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-65 Electrical Heat Tracing EJB-200N1-14-L1-01
HEAT TRACING - PROCESS LINES - 

FEEDER 1  (SWS LINES) Cold JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing EJB-200N1-15-L2-01
HEAT TRACING - PROCESS LINES - 

FEEDER 2 (CI LINES) Cold JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-15-L2-01
HEAT TRACING - PROCESS LINES - 

FEEDER 2 (CI LINES) Hot JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-16-L3-01
HEAT TRACING - PROCESS LINES - 

FEEDER 3 (DM-001)
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-19-L3-01
HEAT TRACING - PROCESS LINES - 

FEEDER 6 (H2 VENT)
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-20-L1-01A
HEAT TRACING - PROCESS LINES - 

FEEDER 7 (SEA WATER PUMPS)
E JB-ELE LD No 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-20-L1-01B
HEAT TRACING - PROCESS LINES - 

FEEDER 7 (SEA WATER PUMPS)
E JB-ELE LD No 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-65 Electrical Heat Tracing EJB-200N1-20-L1-01
HEAT TRACING - PROCESS LINES - 

FEEDER 7 (SEA WATER PUMPS) Cold JB
E JB-ELE LD No 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing EJB-200N1-17-L1-01
HEAT TRACING - PROCESS LINES (WW 

LINES & LT) Cold JB
E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

43 43-00 Hydrogen Vent Header & Drum System Q-43004 Hydrogen Vent M PACKAGE UD Yes 29/07/2025 CLOSED Yes 23/07/2025 CLOSED

77 77-40 HVAC I&T Equipment Room B-400 B-400 I&T Equipment Room B-400 M PACKAGE LD_B-400 Yes 29/07/2025 CLOSED Yes 01/08/2025 CLOSED

83 83-60 Cathodic Protection EAJ-200-02 ICCP Junction Box E JB-ELE TP Yes 31/05/2025 CLOSED Yes 31/05/2025 CLOSED

83 83-60 Cathodic Protection EAJ-200-01 ICCP Junction Box E JB-ELE TP Yes 31/05/2025 CLOSED Yes 31/05/2025 CLOSED

63 63-00 Instrument Air Package (A-63000) A-63000 Instrument Air Package M PACKAGE UD Yes 23/07/2025 CLOSED Yes 23/07/2025 CLOSED

72 72-00 NAVAID EJB-200F2-02
Intermediate obstruction lights junction 

box
E JB-ELE UD Yes 22/07/2025 CLOSED Yes 22/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-05 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-06 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-08 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-07 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-09 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-10 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-11 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-12 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-14 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-15 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-16 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-17 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-18 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-19 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-20 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-03 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-04 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED
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83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-05 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-06 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-07 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-08 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-09 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-10 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-11 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-12 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-13 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-14 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-15 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-16 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-02 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-04 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-10-L3-06 JB - EMERGENCY LIGHTING E JB-ELE TP Yes 31/05/2025 CLOSED No 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-09-L2-17 JB - EMERGENCY LIGHTING E JB-ELE TP Yes 31/05/2025 CLOSED No 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-10-L3-02 JB - EMERGENCY LIGHTING E JB-ELE LD Yes 31/05/2025 CLOSED No 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-10-L3-03 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED No 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-10-L3-04 JB - EMERGENCY LIGHTING E JB-ELE UD Yes 16/07/2025 CLOSED No 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-10-L3-05 JB - EMERGENCY LIGHTING E JB-ELE TP Yes 31/05/2025 CLOSED No 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-10-L3-07 JB - EMERGENCY LIGHTING E JB-ELE TP Yes 31/05/2025 CLOSED No 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-05 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-06 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-07 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-08 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-10 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-11 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-09 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-12 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-13 JB - NORMAL LIGHTING E JB-ELE UD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-14 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-15 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-16 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-17 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-18 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-19 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-02 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-03 JB - NORMAL LIGHTING E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-05 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-06 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-07 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-08 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-09 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-10 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-11 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-12 JB - NORMAL LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-13 JB - NORMAL LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-14 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-02 JB - NORMAL LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-03 JB - NORMAL LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-04 JB - NORMAL LIGHTING E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-42 Normal Lighting Stairs/Transition Piece EJB-200N1-04-L3-02 JB - NORMAL LIGHTING E JB-ELE LD Yes 21/07/2025 CLOSED No 19/07/2025 CLOSED

83 83-36 Emergency Lighting Lower Deck EJB-200N1-09-L2-01
JB Emergency Lighting Lower Deck  - 

Circuit No. 1
E JB-ELE LD Yes 16/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-37 Emergency Lighting Stairs/Transition Piece EJB-200N1-10-L3-01 JB Emergency Lighting stairs E JB-ELE LD Yes 21/07/2025 CLOSED No 19/07/2025 CLOSED

83 83-35 Emergency Lighting Upper Deck EJB-200N1-08-L1-01
JB Emergency Lighting Upper Deck - 

Circuit No. 1
E JB-ELE UD Yes 22/07/2025 CLOSED Yes 19/07/2025 CLOSED

50 50-10 Water Desalination Package & Distribution JB-500E8 JB Water treatment package 1 E JB-ELE UD No N / A Yes 19/07/2025 CLOSED

50 50-10 Water Desalination Package & Distribution JB-500F8 JB Water treatment package 2 E JB-ELE UD No N / A Yes 19/07/2025 CLOSED

43 43-00 Hydrogen Vent Header & Drum System 43-LT-003
Level DP Transmitter - H2 Vent Q-43004 

Low Level
I TRANS-LVL-DP UD No N / A Yes 23/07/2025 CLOSED

43 43-00 Hydrogen Vent Header & Drum System 43-LT-001
Level DP Transmitter - KO Drum V-43001 

High/Low Level
I TRANS-LVL-DP UD No N / A Yes 23/07/2025 CLOSED

43 43-00 Hydrogen Vent Header & Drum System C-43-LT-003/00-JE-11002 LEVEL TRANSMITTER / MARSHALLING PCS I CABLE-INS-MUL UD No N / A Yes 29/07/2025 CLOSED

55 55-00 Waste Water Disposal C-55-LIT-001/00-JE-11005 LEVEL TRANSMITTER / MARSHALLING PCS I CABLE-INS-MUL LD/LD_B-100_Ext Yes 29/07/2025 CLOSED No N / A

99 99-00 Crane X-99001 Lifting Davit M PACKAGE UD Yes 22/07/2025 CLOSED Yes N / A

83 83-00
400 V Switchboard & Connection Box (SG-

200N1)
SG-200N1 LV 0,4 kV MCC Switchgear E SWBD-LV LD_B-200 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-10 400 V Switchboard Solar (SG-200D2) SG-200D2 LV 0,4 kV MCC Switchgear (Solar) E SWBD-LV LD_B-200 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

82 82-00 MV 6.6 kV Switchboard (SG-100D1) SG-100D1 MV 6,6kV Switchgear E SWBD-HV LD_B-100 Yes 01/08/2025 CLOSED Yes N / A

86 86-00 Data Networks B400-NET-001 Network Cabinet I CAB-PAN-INDOOR LD_B-400 Yes 29/07/2025 CLOSED No N / A

81 81-20 Power Transformer 7 MVA (TR-100AD1) RR-100D1 Neutral Earthing Resistor E EARTH-RES LD Yes 29/07/2025 CLOSED No N / A

64 64-00 Nitrogen Generator Package (U-64000) A-64000 Nitrogen Package M PACKAGE LD Yes 29/07/2025 CLOSED Yes N / A

64 64-00 Nitrogen Generator Package (U-64000) V-64001 Nitrogen Receiver Vessel M VESSEL_M LD Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-01 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-02 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-10 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-09 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-08 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-07 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-06 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-05 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-11 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-12 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-13 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-16 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-17 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-18 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-19 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-20 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-21 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-22 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-04 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-24 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-25 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck ELF-200N1-02-L1-03 NORMAL LIGHT E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-01 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-02 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-03 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-04 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-05 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-06 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-07 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-08 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-09 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-10 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-11 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-12 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-13 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-14 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-15 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck ELF-200N1-03-L2-16 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-42 Normal Lighting Stairs/Transition Piece ELF-200N1-04-L3-02 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED
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83 83-42 Normal Lighting Stairs/Transition Piece ELF-200N1-04-L3-01 NORMAL LIGHT E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck DP-200N1-Q3
NORMAL LIGHT LOWER DECKSPAREDP-

200N1-Q3
E FT-LIGHT Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-42 Normal Lighting Stairs/Transition Piece DP-200N1-Q4
NORMAL LIGHT STAIRSSPAREDP-200N1-

Q4
E FT-LIGHT Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck DP-200N1-Q2
NORMAL LIGHT UPPER DECKSPAREDP-

200N1-Q2
E FT-LIGHT Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-02
Normal Lighting Fixture / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-06
Normal Lighting Fixture / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-07
Normal Lighting Fixture / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-10
Normal Lighting Fixture / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-20 Normal Lighting JB E JB-ELE UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-01
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-03
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-04
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-05
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-08
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-09
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-12
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-11
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-13
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-16
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-17
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-18
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-19
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-20
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-21
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-22
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-23
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-24
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-ELF-200N1-02-L1-25
Normal Lighting JB / Normal Lighting 

Fixture
E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-02 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-05 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-06 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-07 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-03 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-08 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-09 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-10 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-11 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-12 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-13 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-14 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-15 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-16 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-17 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-18 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-19 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck P-EJB-200N1-02-L1-20 Normal Lighting JB / Normal Lighting JB E CABLE-ELE-LV UD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-41 Normal Lighting Lower Deck EJB-200N1-03-L2-01
Normal Lighting Lower Deck  - Circuit No. 

1
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 20/07/2025 CLOSED

83 83-42 Normal Lighting Stairs/Transition Piece EJB-200N1-04-L3-01 Normal Lighting stairs E JB-ELE LD Yes 16/07/2025 CLOSED Yes 16/07/2025 CLOSED

83 83-40 Normal Lighting Upper Deck EJB-200N1-02-L1-01 Normal Lighting Upper Deck - Circuit No. 1 E JB-ELE UD Yes N / A Yes 20/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-SDV-023
On/Off Valve - Hyrogen from Vessels 

Outlet Header Shut-Down
I VALVE-O/F-PNEU UD No N / A Yes 20/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-SDV-001
On/Off Valve - Hyrogen to Vessels Inlet 

Header Shut-Down
I VALVE-O/F-PNEU UD No N / A Yes 20/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-XV-024
On/Off Valve - Hyrogen to Vessels Inlet 

Header Vent System
I VALVE-O/F-PNEU UD No N / A Yes 20/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) 50-XV-001
On/Off Valve - Sea Water from Pump P-

50001A
I VALVE-O/F-PNEU LD No N / A Yes 21/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) 50-XV-003
On/Off Valve - Sea Water from Pump P-

50001B
I VALVE-O/F-PNEU LD No N / A Yes 21/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) 50-XV-002
On/Off Valve - Sea Water Recirculation 

from Pump P-50001A
I VALVE-O/F-PNEU LD No N / A Yes 21/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) 50-XV-004
On/Off Valve - Sea Water Recirculation 

from Pump P-50001B
I VALVE-O/F-PNEU LD No N / A Yes 21/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-XV-011
On/Off Valve - Vessel V-25001C 

Hydrogen Inlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-XV-012
On/Off Valve - Vessel V-25001C 

Hydrogen Outlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-BDV-010
On/Off Valve - Vessel V-25001C 

Hydrogen Vent System
I VALVE-O/F-PNEU UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-XV-014
On/Off Valve - Vessel V-25001D 

Hydrogen Inlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-XV-015
On/Off Valve - Vessel V-25001D 

Hydrogen Outlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-BDV-013
On/Off Valve - Vessel V-25001D 

Hydrogen Vent System
I VALVE-O/F-PNEU UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-XV-017
On/Off Valve - Vessel V-25001E Hydrogen 

Inlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED
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25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-XV-018
On/Off Valve - Vessel V-25001E Hydrogen 

Outlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-BDV-016
On/Off Valve - Vessel V-25001E Hydrogen 

Vent System
I VALVE-O/F-PNEU UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-XV-020
On/Off Valve - Vessel V-25001F Hydrogen 

Inlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-XV-021
On/Off Valve - Vessel V-25001F Hydrogen 

Outlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-BDV-019
On/Off Valve - Vessel V-25001F Hydrogen 

Vent System
I VALVE-O/F-PNEU UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

55 55-01 Waste Water Brine Discharge System 50-XV-005 On-Off Actuated Ball Valve I VALVE-O/F-PNEU LD No N / A Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 80-XV-001
On-Off Actuated Ball Valve - Hyrogen 

Storage to A-80000 Package Vent System
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-XV-004
On-Off Actuated Ball Valve - Vessel V-

25001A Hydrogen Inlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-XV-006
On-Off Actuated Ball Valve - Vessel V-

25001A Hydrogen Outlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-XV-008
On-Off Actuated Ball Valve - Vessel V-

25001B Hydrogen Inlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-XV-009
On-Off Actuated Ball Valve - Vessel V-

25001B Hydrogen Outlet
I VALVE-O/F-PNEU UD No N / A Yes 21/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PT-055A
Pressure Transmitter - Hyrogen from 

Vessels Outlet Header Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 25-PT-055B
Pressure Transmitter - Hyrogen from 

Vessels Outlet Header Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-08 Hydrogen Storage Vessels Header (Outlet) 80-PT-002
Pressure Transmitter - Hyrogen Storage to 

A-80000 Package
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PT-001
Pressure Transmitter - Hyrogen to Vessels 

Inlet Header
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-07 Hydrogen Storage Vessels Header (Inlet) 25-PT-002
Pressure Transmitter - Hyrogen to Vessels 

Inlet Header Shut-Down
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

63 63-30 Instrument Air Distribution Network 63-PT-003
Pressure Transmitter - Instrument Air to 

Distribution Header
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

63 63-30 Instrument Air Distribution Network 63-PT-004
Pressure Transmitter - Instrument Air to 

Distribution Header Low Pressure
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

43 43-00 Hydrogen Vent Header & Drum System 43-PT-001
Pressure Transmitter - KO Drum V-43001 

Pressure
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

64 64-10 Nitrogen Distribution Network 64-PT-031A
Pressure Transmitter - Nitrogen Pressure 

Control to Distribution Header
I TRANS-PRES LD No 21/07/2025 CLOSED Yes N / A

64 64-10 Nitrogen Distribution Network 64-PT-031B
Pressure Transmitter - Nitrogen Pressure 

Control to Distribution Header
I TRANS-PRES LD No 21/07/2025 CLOSED Yes N / A

64 64-10 Nitrogen Distribution Network 64-PT-002
Pressure Transmitter - Nitrogen to 

Distribution Header Low Pressure
I TRANS-PRES LD No 21/07/2025 CLOSED Yes N / A

50 50-00 Seawater Intake System (Lifting Pumps) 50-PT-001
Pressure Transmitter - Sea Water from 

Pump P-50001A
I TRANS-PRES LD No N / A Yes 21/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) 50-PT-002
Pressure Transmitter - Sea Water from 

Pump P-50001B
I TRANS-PRES LD No N / A Yes 21/07/2025 CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-PT-004
Pressure Transmitter - Vessel V-25001A 

Hydrogen Vent System
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-01 Hydrogen Storage Vessel A (V-25001A) 25-PT-035
Pressure Transmitter - Vessel V-25001A 

Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-PT-006
Pressure Transmitter - Vessel V-25001B 

Hydrogen Vent System
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-02 Hydrogen Storage Vessel B (V-25001B) 25-PT-037
Pressure Transmitter - Vessel V-25001B 

Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-PT-008
Pressure Transmitter - Vessel V-25001C 

Hydrogen Vent System
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-03 Hydrogen Storage Vessel C (V-25001C) 25-PT-040
Pressure Transmitter - Vessel V-25001C 

Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-PT-009
Pressure Transmitter - Vessel V-25001D 

Hydrogen Vent System
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-04 Hydrogen Storage Vessel D (V-25001D) 25-PT-043
Pressure Transmitter - Vessel V-25001D 

Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-PT-011
Pressure Transmitter - Vessel V-25001E 

Hydrogen Vent System
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-05 Hydrogen Storage Vessel E (V-25001E) 25-PT-046
Pressure Transmitter - Vessel V-25001E 

Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-PT-012
Pressure Transmitter - Vessel V-25001F 

Hydrogen Vent System
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

25 25-06 Hydrogen Storage Vessel F (V-25001F) 25-PT-049
Pressure Transmitter - Vessel V-25001F 

Pressure Control
I TRANS-PRES UD No N / A Yes 25/07/2025 CLOSED

55 55-01 Waste Water Brine Discharge System 50-PT-014
Pressure Transmitter - Water Disposal 

Header to Caisson B-50014
I TRANS-PRES LD No N / A Yes 21/07/2025 CLOSED

55 55-00 Waste Water Disposal 55-LIT-001
Radar Level Transmitter - Vessel T-55001 

Level
I TRANS-LVL LD No 21/07/2025 CLOSED Yes N / A

86 86-00 Data Networks B400-SRV-001 Server Cabinet ITER I CAB-PAN-INDOOR LD_B-400 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

77 77-30 HVAC UPS Equipment Room B-300 B-300
Shelter AC UPS Fitted with UPS System 

Equipment Room B-300
M PACKAGE LD_B-300 Yes 29/07/2025 CLOSED Yes 01/08/2025 CLOSED

77 77-10 HVAC HV/MV Switchgear Room B-100 B-100
Shelter HV-MV (66 kV / 6,6 kV) 

Switchroom B-100
M PACKAGE LD_B-100 Yes 29/07/2025 CLOSED Yes 01/08/2025 CLOSED

77 77-20 HVAC LV Switchgear Room B-200 B-200 Shelter LV (400V) Switchroom B-200 M PACKAGE LD_B-200 Yes 29/07/2025 CLOSED Yes 01/08/2025 CLOSED

79 79-00 Emergency Shutdown Systems (SIS) B400-SIS-001 SIS -Controller and I/O Cabinet I CAB-PAN-INDOOR LD_B-400 Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-55 Power Sockets ESO-200N1-06-L2-02 SMALL POWER SOCKET E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-55 Power Sockets ESO-200N1-06-L2-03 Small Power Socket (Below lower Deck) E LIGHT-FIXTURE TP Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-55 Power Sockets ESO-200N1-06-L2-01 Small Power Socket (Lower Deck) E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-55 Power Sockets ESO-200N1-05-L1-01 Small Power Socket (Upper Deck) E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-55 Power Sockets ESO-200N1-05-L1-02 Small Power Socket (Upper Deck) E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-10 400 V Switchboard Solar (SG-200D2) JB-200E1 Solar PV Power Cable JB E JB-ELE TP Yes N / A Yes 19/07/2025 CLOSED

50 50-00 Seawater Intake System (Lifting Pumps) 50-TT-001
Temperature Transmitter - Sea Water from 

Lift Pump P-50001A/B
I TRANS-TEMP LD No N / A Yes 21/07/2025 CLOSED

55 55-01 Waste Water Brine Discharge System 50-TT-002
Temperature Transmitter - Water Disposal 

Header to Caisson B-50014
I TRANS-TEMP LD No N / A Yes 21/07/2025 CLOSED

83 83-00
400 V Switchboard & Connection Box (SG-

200N1)
JB-200E2

Temporary Generator / Mobile Battery 

Pack
E JB-ELE LD_B-200_Ext Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

82 82-99
MV 6.6 kV Temporary Yard Supply 

Integrated Test
JB100-TEMP Temporary JB E JB-ELE Yes N / A Yes 19/07/2025 CLOSED

83 83-99 400 V Temporary Yard Supply JB-200E2_TEMP Temporary Junction Box E JB-ELE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

XX XX-01 #N/D TEST_JB-ELE_1 TEST_JB-ELE_1 E JB-ELE Yes N / A Yes 19/07/2025 CLOSED

XX XX-01 #N/D TEST_JB-INS_1_ATEX TEST_JB-INS_1_ATEX I JB-INS Yes N / A Yes 19/07/2025 CLOSED

72 72-00 NAVAID EJB-200F2-01 Top Obstruction Lights Junction Box E JB-ELE TV Yes 29/07/2025 CLOSED Yes 29/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-17-L1-05
TRACE HEATING - PROCESS LINES - (WW 

LINES) 43-LT-001, Hot JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing ETB-200N1-15-L2-02
TRACE HEATING - PROCESS LINES - 

FEEDER 2 (CI LINES) Hot JB
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 19/07/2025 CLOSED

83 83-65 Electrical Heat Tracing EAT-200N1-01
Trace Heating Remote Ambient 

Thermostat
E JB-ELE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

50 50-10 Water Desalination Package & Distribution A-50000 Water Treatment Package M PACKAGE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-50 Welding Sockets ESW-200N1-01 WELDING SOCKET E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-50 Welding Sockets ESW-200N1-02 WELDING SOCKET E LIGHT-FIXTURE UD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-50 Welding Sockets ESW-200N2-01 Welding Socket (Lower Deck) E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED

83 83-50 Welding Sockets ESW-200N2-02 Welding Socket (Lower Deck) E LIGHT-FIXTURE LD Yes 21/07/2025 CLOSED Yes 21/07/2025 CLOSED
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description
Cortec VpCI-126 Shrink Film combines the latest 
film technology with the most effective corrosion 
protection for all of your metal products.  Sealing 
your product in VpCI Shrink Film will protect a wide 
variety of metals from rust, tarnish, stains, white rust, 
and oxidation for up to 5 years.*  It’s as easy as 
putting your product in VpCI Shrink Film!

VpCI-126 Shrink Film can replace conventional 
rust preventatives such as oils and desiccants.  You 
save even more because VpCI-126 Shrink Film will 
eliminate all the degreasing or coating removal 
required in the past.  Your product can now be used 
immediately.  VpCI-126 is transparent, making 
it easy to identify parts.  Additionally, it does not 
contain free amines, phosphates, or halogen-based 
materials and is non-toxic and recyclable.  
Features

VpCI®-126 Shrink Film
High Technology Vapor phase Corrosion Inhibiting Film
Patented Worldwide
Multimetal VpCI Systems

• Multimetal corrosion inhibition providing contact, 	
   barrier, and vapor phase protection
• Excellent sealing  properties using sealing 	     
   temperatures of 190-240OF
• Will shrink using a wide variety of shrink tools
• Transparent, allowing easy visualization
• Excellent film for shrink tunnel applications
   (depending on temperature and dwell time)
• Film is recyclable and non-hazardous

Multimetal Vpci
Metal parts packaged in VpCI-126 Shrink Film 
receive continuous  protection against salt, excessive 
humidity, condensation, moisture, aggressive industrial 
atmospheres, and dissimilar metal corrosion.  The 
Vapor phase Corrosion Inhibitors vaporize and  
condense on all metal surfaces in the enclosed 
package.  VpCI reaches every area of your part, 
protecting its exterior as well as hard-to-reach interior 
surfaces.  You get complete product protection during 
storage as well as during domestic and overseas 
shipments virtually eliminating any rust claims.

METALS PROTECTED
• Aluminum                        • Galvanized Steel	
• Carbon Steel                    • Silicon Steel
• Stainless Steel                   • Silver
• Copper                             • Solder	
• Brass 

SHELF LIFE
The shelf life of VpCI-126 film is 2 years

SIZES
VpCI-126 Shrink Film is available in a standard size 
at 20’ x 100’ x 0.006” rolls. (6.1m x 30.5m x 150µ) 
Contact a Cortec Representative for other sizes and 
constructions.
Now available in widths up to 30’ (9.2m).

* Depending on film construction thickness and 
application



All statements, technical information and recommendations contained herein are based on tests Cortec Corporation 
believes to be reliable, but the accuracy or completeness thereof is not guaranteed.

Cortec Corporation warrants Cortec products will be free from defects when shipped to customer.  Cortec Corpora-
tion’s obligation under this warranty shall be limited to replacement of product that proves to be defective.  To obtain 
replacement product under this warranty, the customer must notify Cortec Corporation of the claimed defect within six 
months after shipment of product to customer.  All freight charges for replacement products shall be paid by customer.

Cortec Corporation shall have no liability for any injury, loss or damage arising out of the use of or the inability 
to use the products.

BEFORE USING, USER SHALL DETERMINE THE SUITABILITY OF THE PRODUCT FOR ITS INTENDED 
USE, AND USER ASSUMES ALL RISK AND LIABILITY WHATSOEVER IN CONNECTION THEREWITH.  No 
representation or recommendation not contained herein shall have any force or effect unless in a written document 
signed by an officer of Cortec Corporation.

THE FOREGOING WARRANTY IS EXCLUSIVE AND IN LIEU OF ALL OTHER WARRANTIES, EXPRESS, IMPLIED 
OR STATUTORY, INCLUDING WITHOUT LIMITATION ANY IMPLIED WARRANTY OF MERCHANTABILITY 
OR OF FITNESS FOR A PARTICULAR PURPOSE.  IN NO CASE SHALL CORTEC CORPORATION BE LIABLE 
FOR INCIDENTAL OR CONSEQUENTIAL DAMAGES.

LIMITED WARRANTY

FOR INDUSTRIAL USE ONLY

KEEP OUT OF REACH OF CHILDREN

KEEP CONTAINER TIGHTLY CLOSED

NOT FOR INTERNAL CONSUMPTION

CONSULT SAFETY DATA SHEET FOR MORE 

INFORMATION

Distributed by:

4119 White Bear Parkway, St. Paul, MN  55110  USA
Phone (651) 429-1100, Fax (651) 429-1122
Toll Free (800) 4-CORTEC, E-mail info@cortecvci.com
Internet http://www.cortecvci.com

Application Instructions
Shrink Wrapping
1.  Measure unit and determine amount of film needed, 
allowing at least 12” overlap at all seams.
2.  Lay out film in desired preparation area, making sure 
it is clean and dry.
3.  Place vehicle or equipment on film.
4.  Pad off any sharp edges and corners.
5.  Wrap or shroud equipment with film.
6.  Use shrink tape to attach loose ends onto film/
equipment.
7.  Carefully apply heat and shrink film to desired fit.

printed on recycled paper    100% post consumer
Revised:  10/15/14.  ©Cortec Corporation 2001-2014.  All rights reserved.  Supersedes: 5/9/14.
Cortec®, VpCI®-126 and Color of Blue® are registered trademark of Cortec Corporation.
© 2014, Cortec Corporation.  All Rights Reserved.  Copying of these materials in any form
without the written authorization of Cortec Corporation is strictly prohibited.  ISO accreditation applies 
to Cortec’s processes only.

TYPICAL MECHANICAL PROPERTIES OF VpCI-126 SHRINK FILM 

Property Test Method Units VpCI-126 Shrink

Caliper ASTM D6988 mil 6.00

Breaking Factor
MD

ASTM D882-02 lbs/in
14.06

TD 14.89

Tensile Strength at Break
MD

ASTM D882-02 psi
2181.55

TD 2363.45

Elongation at Break
MD

ASTM D882-02 %
451.38

TD 615.18

Yield Strength
MD

ASTM D882-02 psi
1434.65

CD 1443.89

Tear Strength
MD

ASTM D1922-06a mN
6560.93

CD 9700.13

Dart Drop Impact Resistance ASTM D1709-04, Test Method A grams 623.92

Shrink Tunnel
VpCI-126 Shrink film can be used in shrink tunnel 
applications; however, the optimum temperature, speed 
and dwell time will vary depending on equipment and 
must be determined with testing.  

Recommended starting point settings
Temperature range: 350-380° F (177 – 193 °C)
Speed: Low
Dwell time: 20-30 seconds

*Note:  May require two passes through tunnel to 
achieve desired fit.



PRODUCT DESCRIPTION

Cortec® VpCI®-130 Series Foams are unique flexible packaging 
materials that combine VpCI® protection, and desiccant action; 
plus excellent antistatic capabilities all in one step! You can now 
eliminate expensive and messy rust preventatives with VpCI®-130 
Series Foams. Parts protected are always ready for use; no degreas-
ing or coating removal is required. Application of multifunctional 
materials such as VpCI®-130 Series Foams results in significant 
weight and labor savings.

Metal parts packaged with VpCI®-130 Series Foams receive 
continuous protection against humidity, condensation, aggres-
sive industrial atmospheres, dissimilar metal corrosion (galvanic 
corrosion), salt air, and residual impurities left after processing.

National Stock Number: 
#3850-01-426-3539

FEATURES

Cortec®  VpCI®-130 Series Foams are specially designed withVapor  
phase Corrosion Inhibitor (VpCI®) impregnated throughout the 
foam’s polymeric matrix. They are excellent for protection of fer-
rous, non-ferrous metals, and alloys such as:  steel, copper, brass, 
aluminum, zinc, solder, silver, etc. VpCI®-130 Series Foams do not 
change critical physical and/or chemical properties of electronic 
components, and are suitable for protection of printed circuit 
boards.

BENEFITS

VpCI®-130 Series Foams are nitrite- and chromate-free.  The high 
performance patented formulation of VpCI® provides fast, easy-to-
use protection even in aggressive overseas shipments.

VpCI®-130 Series Foams contain approximately ten (10) times 
more VpCI® chemical per square foot (square meter) of substrate 
than the traditional VCI papers and other wrapping materials.  This 
makes the protection of objects with large surface areas possible 
(i.e.: aluminum and steel coils). The unique combination of high 
and low vapor pressure VpCIs contained in VpCI®-130 Series 
Foams affords long-term protection for large export packages, 
crates, and seagoing containers.

Combine VpCI®-130 Foam with Cortec® VpCI®-125/126 film to 
create a highly effective VpCI® packaging solution.

TYPICAL APPLICATION

VpCI®-130 Series Foam forms a strong protection as long as the 
enclosure remains sealed and there are no barriers between the 
metal surface and the VpCI® molecules.  The placement of the foam 
is not important as long as it has access to the same air space as 
the metal to be protected. This product line is not intended to be 
used for cushioning purposes; excess pressure applied to the foam 
can wring the inhibitor from the substrate. In some situations this 
may leave a residue on the surface which will need to be removed 
with water or rubbing alcohol.

Product Sizes in Inches (Centimeters) Protection Volume

131 2 x10 (5.08 x 25) 1.5 ft3  (.042 m3)

132 10x10 (25x25) 8 ft3 (0.23 m3)

133 1x1 (2.5x2.5) (adhesive back) 0.25 ft3 (7L)

136 1x 1 (2.5 x 2.5) 0.25 ft3 (7L)

137 130’ x 4.5’ (39.6m x 1.35m) 10ft3/ft2 (3m3/m2)

VpCI®-130 Series
Impregnated Foams Patented
Multifunctional VpCI®, Desiccant and Antistatic Action



FOR INDUSTRIAL USE ONLY
KEEP OUT OF REACH OF CHILDREN
KEEP CONTAINER TIGHTLY CLOSED
NOT FOR INTERNAL CONSUMPTION

Distributed by:

4119 White Bear Parkway, St. Paul, MN  55110  USA
Phone (651) 429-1100, Fax (651) 429-1122
Toll Free (800) 4-CORTEC, E-mail info@cortecvci.com
http://www.cortecvci.com

LIMITED WARRANTY
All statements, technical information and recommendations contained herein are based on tests Cortec® Corporation 
believes to be reliable, but the accuracy or completeness thereof is not guaranteed.

Cortec® Corporation warrants Cortec® products will be free from defects when shipped to customer.  Cortec® Corpora-
tion’s obligation under this warranty shall be limited to replacement of product that proves to be defective.  To obtain 
replacement product under this warranty, the customer must notify Cortec® Corporation of the claimed defect within six 
months after shipment of product to customer.  All freight charges for replacement products shall be paid by customer.

Cortec® Corporation shall have no liability for any injury, loss or damage arising out of the use of or the inability to 
use the products.
BEFORE USING, USER SHALL DETERMINE THE SUITABILITY OF THE PRODUCT FOR ITS INTENDED USE, 

AND USER ASSUMES ALL RISK AND LIABILITY WHATSOEVER IN CONNECTION THEREWITH.  No representation 
or recommendation not contained herein shall have any force or effect unless in a written document signed by an 
officer of Cortec® Corporation.

THE FOREGOING WARRANTY IS EXCLUSIVE AND IN LIEU OF ALL OTHER WARRANTIES, EXPRESS, IMPLIED 
OR STATUTORY, INCLUDING WITHOUT LIMITATION ANY IMPLIED WARRANTY OF MERCHANTABILITY OR 
OF FITNESS FOR A PARTICULAR PURPOSE.  IN NO CASE SHALL CORTEC® CORPORATION BE LIABLE FOR 
INCIDENTAL OR CONSEQUENTIAL DAMAGES.

Printed on recycled paper    100% post consumer

Revised: 09/16/16. Supersedes: 06/20/16 ©Cortec Corporation 2002-2016 of Cortec Corporation.  
All Rights Reserved. Copying of these materials in any form without the writted authorization of Cortec Corporation is strictly 
prohibited. 2016, ©Cortec Corp. ISO accreditation applies to Cortec’s processes only.
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METALS PROTECTED (MULTI-METAL)

•	Aluminum
•	Galvanized Steel
•	Brass
•	Solder
•	Carbon Steels
•	Silver
•	Copper
•	Zinc

STORAGE AND PACKAGING

VpCI®-130 Series Foam has a shelf life of 2 years when sealed in 
the original package. To maintain VpCI® strength, unused foam 
should be kept sealed in plastic bags.

STANDARD TEST METHODS

NACE TM 0208-2008 Vapor Inhibiting Ability

NACE RP 0487-2000 Selection of Rust Preventative

MIL-PRF-26514G, Type 3, Class II Polyurethane Foam
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VpCI®-368 Solvent Based Temporary Coating

DESCRIPTION

VpCI®-368 is a solvent-based 
temporary waxlike coating 
that provides protection in 
harsh, outdoor, unsheltered 
applications yet is removeable 
with alkaline cleaners such as 
VpCI®-414. Provides multi-metal 
protection. 

Also available as VpCI®-368 M, 
a military qualified version that 
meets MIL-PRF-16173 E (Grade 
1).

UFI: K250-Q0CN-C00X-P081

PACKAGING & STORAGE

VpCI®-368 is available in 5 gallon 
(19 L) pails, 55 gallon (208 L) 
metal drums, liquid totes, and 
bulk.

Also available as CorShield® 
VpCI®-368 in 11 oz. (312 g) 
aerosol cans.
 
T o  e n s u r e  b e s t  p r o d u c t 
performance, store in original 
packaging, indoors, and out 
of direct sunlight at 40-100 °F 
(4-38 °C).

Shelf life: 2 years

CHARACTERISTICS/TECHNICAL DATA

Volume Solids 61±3% 
Gloss (ASTM D523) NA
VOCs 2.9 lbs/gal (347 g/L)
Viscosity 2000-5000 cPs
Pencil Hardness (ASTM D3363) NA

Spreading Rate 982 ft²/gal @ 1.0 mil (24 m²/L @ 25 µm) 
DFT

Weight per Gallon 7.63 lbs/gal (0.91 kg/L)
Flash Point 158 °F (70 °C)
Recommended DFT 2.0-3.0 mils (50-75 μm)
Recommended WFT 3.3-4.9 mils (84-125 µm)
Dry to Touch 5-7 hours (without forced air or heat)
Full Cure 3-7 days
Salt Spray (ASTM B117) 1500 hrs
Humidity (ASTM D1748) 2500 hrs 
Adhesion (ASTM D3359) NA

All tests performed after a 7 day cure at ambient temperature



VpCI®-368 Solvent Based Temporary Coating

APPLICATION

Surface Preparation

Substrate should be free of grease, oil, dirt, fingerprints, 
drawing compounds, rust inhibitors (except Cortec® ap-
proved), or any other surface contamination that could affect 
adhesion. Cortec® recommends a minimum of SSPC-SP1 
over painted surfaces. For bare metal applications, Cortec® 
recommends a minimum surface preparation of SSPC-SP2 
or, for best results, NACE #3/SSPC-SP6. Consult Cortec® 
Technical Service and/or test system adhesion prior to full 
scale application.

Power agitate to a uniform consistency using a “squirrel 
cage” type mixer, hand-held drill mixer, or other equivalent 
meth-od. CorShield®  VpCI®-368 can be applied by spray, roll, 
brush, or dip.

Typical Equipment Setups

HVLP / Conventional Spray
•	 Tip 0.02”-0.11” (0.5-2.8 mm) dependent upon pressures 

and viscosity
•	 Air Pressure 45-55 psi
•	 Fluid Pressure 10 psi
•	 Fluid hose should be ⅜” (0.95 cm) I.D. with a maximum 

length of 50 feet (15.2 m). ¼” (0.64 cm) I.D. fluid hose can 
be used, but pressures may need to be adjusted. Pot 
should always have dual regulation and be kept at same 
elevation as spray gun.

Air Assisted Airless / Airless
•	 Tip 0.015”-0.035” (0.38-0.89 mm) dependent upon pres-

sures and viscosity
•	 Pressure  1800-2500 psi
•	 Hose should be ⅜” (0.95 cm) I.D. minimum, but a ¼” (0.64 

cm) I.D. whip end section may be used for ease of applica-
tion. A maximum length of 100 feet (30.5 m) is suggested.

LIMITED WARRANTY
All statements, technical information and recommendations contained herein are based on tests Cortec® Corporation believes to be reliable, but the accuracy or completeness thereof is not guaranteed.

Cortec® Corporation warrants Cortec® products will be free from defects when shipped to customer.  Cortec® Corporation’s obligation under this warranty shall be limited to replacement of product that proves to be defective.  To obtain 
replacement product under this warranty, the customer must notify Cortec® Corporation of the claimed defect within six months after shipment of product to customer.  All freight charges for replacement products shall be paid by customer.

Cortec® Corporation shall have no liability for any injury, loss or damage arising out of the use of or the inability to use the products.
BEFORE USING, USER SHALL DETERMINE THE SUITABILITY OF THE PRODUCT FOR ITS INTENDED USE, AND USER ASSUMES ALL RISK AND LIABILITY WHATSOEVER IN CONNECTION THEREWITH.  No representation or recommendation 
not contained herein shall have any force or effect unless in a written document signed by an officer of Cortec® Corporation.

THE FOREGOING WARRANTY IS EXCLUSIVE AND IN LIEU OF ALL OTHER WARRANTIES, EXPRESS, IMPLIED OR STATUTORY, INCLUDING WITHOUT LIMITATION ANY IMPLIED WARRANTY OF MERCHANTABILITY OR OF FITNESS FOR A 
PARTICULAR PURPOSE.  IN NO CASE SHALL CORTEC® CORPORATION BE LIABLE FOR INCIDENTAL OR CONSEQUENTIAL DAMAGES.
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4119 White Bear Parkway, St. Paul, MN  55110  USA
Phone (651) 429-1100, Fax (651) 429-1122
Toll Free (800) 4-CORTEC
productinfo@cortecvci.com
https://www.cortecvci.com
https://www.corteccoatings.com

Revised:02/08/24. Supersedes: 07/26/19. ©Cortec Corporation 2002-2024 of Cortec® Corporation. All Rights Reserved. Copying and/or manipulation of these materials in any form without the written authorization of Cortec® Corporation is 
strictly prohibited. 2024, ©Cortec Corp. ISO accreditation applies to Cortec’s processes only.

Cleanup

Clean tools/equipment immediately after use with Butyl 
Acetate when coating is still wet. When dry, use Butyl Cellu-
solve or MEK. Follow mfg’s safety recommendations when 
using any solvent.



VpCI®-369

PRODUCT DESCRIPTION
VpCI-369 is our best inhibitor for use as an oil additive and/
or temporary coating.  The protective film is self-healing and 
moisture-displacing, providing superior protection against 
aggressive environments.  VpCI-369 is also excellent when 
used as an oil additive for mothballing, shipping, or storage 
of parts and equipment.  In small percentages, VpCI-369 
has a minimal effect on viscosities.

VpCI-369 is available prediluted with mineral spirits at the 
ratio 1:1 as VpCI-369 H, which is recommended for spray 
can applications.

FEATURES
•	Self-healing
•	Excellent lubricity
•	Extends tool life for metalworking operations
•	Excellent outdoor protection
•	Excellent oil additive
•	Dilutable with oil
•	Meets MIL-PRF-16173E (Grade 2)
•	NSN 8030-00-244-1295
•	NSN 8030-00-244-1297
•	NSN 8030-00-244-1298
•	NSN 8030-01-149-1731

TYPICAL APPLICATIONS
•	Wire rope
•	Electrical connections/wiring
•	Sheltered coating
•	Gear protectant/lubricant
•	Long-term (5+ years) equipment lay-up
•	Stamping oil additive
•	Drawing oil additive
• Cylinders
• Working/moving parts

PROTECTION PROPERTIES

METALS PROTECTED
•	Silver
•	Cast Iron
•	Stainless Steel
•	Copper
•	Magnesium
•	Aluminum
•	Carbon Steel

MINIMUM REQUIREMENTS FOR
SURFACE PREPARATION
	 NACE	 SSPC	 ARS
	 4	 7-63	 As low as B-3

Methods for Monitoring:
Wet Film Thickness Gauge

TYPICAL PROPERTIES
Appearance	 Light beige/tan viscous liquid
Film Type	 Oily
Flash Point	 233˚F (112˚C)
Shelf Life	 24 months @ 75˚F (24˚C)
Non-volatile Content	 95-99%
Theoretical Spread Rate	 753-1506 ft2/gal @ 1-2 mils
	 (18.8-37.6 m2/l @ 25-50 

microns)
Viscosity	 10,000-45,000 cps
Weight per Gallon	 7.7-8.4 lb/gal
	 (0.92-1.01 kg/l)
Temperature Resistance	 -108°F to 500°F 
(Fully Cured)	 (-78°C to 260°C)

ASTM DFT
Carbon 

Steel 
(1010)

Aluminum

Humidity D-1748
2-3 mil (50-
75 microns)

7000+ hr 3000+ hr

Salt Spray B-117
2-3 mil (50-
75 microns)

3500+ hr 3500+ hr



All statements, technical information and recommendations contained herein are based on tests Cortec Corporation 
believes to be reliable, but the accuracy or completeness thereof is not guaranteed.

Cortec Corporation warrants Cortec® products will be free from defects when shipped to customer.  Cortec 
Corporation’s obligation under this warranty shall be limited to replacement of product that proves to be defective.  
To obtain replacement product under this warranty, the customer must notify Cortec Corporation of the claimed 
defect within six months after shipment of product to customer.  All freight charges for replacement products shall 
be paid by customer.

Cortec Corporation shall have no liability for any injury, loss or damage arising out of the use of or the inability 
to use the products.

BEFORE USING, USER SHALL DETERMINE THE SUITABILITY OF THE PRODUCT FOR ITS INTENDED 
USE, AND USER ASSUMES ALL RISK AND LIABILITY WHATSOEVER IN CONNECTION THEREWITH.  No 
representation or recommendation not contained herein shall have any force or effect unless in a 
written document signed by an officer of Cortec Corporation.

THE FOREGOING WARRANTY IS EXCLUSIVE AND IN LIEU OF ALL OTHER WARRANTIES, EXPRESS, IMPLIED 
OR STATUTORY, INCLUDING WITHOUT LIMITATION ANY IMPLIED WARRANTY OF MERCHANTABILITY 
OR OF FITNESS FOR A PARTICULAR PURPOSE.  IN NO CASE SHALL CORTEC CORPORATION BE LIABLE 
FOR INCIDENTAL OR CONSEQUENTIAL DAMAGES.

LIMITED WARRANTY

APPLICATION
Product Preparation:
Product should be mixed thoroughly and uniform prior to 
use.

Product Application:
Product can be applied by spray, brush, roll, or dip.  Nor-
mal DFT is 1-3 mils (25-75 microns).  Apply VpCI-369 in 
a well-ventilated area.

Air-Assisted Spray Equipment:
	 Manufacturer		  Gun Model
	 Graco			   AA Plus

Airless Spray Equipment:
	 Manufacturer		  Gun Model		
	 Graco			   Model 510
	
Fluid hose should be 3/8” I.D. with a length of 10’.  A 
¼” whip hose may be used for ease of application.  Best 
results will be achieved by using a 0.011”-0.015” tip 
at 1700 psi (117 bar).  The minimum fluid atomization 
pressure required is 1500 psi (103 bar), which gives 2-4 
mils (50-100 microns) WFT/pass.

Product Cleanup:
For cleanup of tools and overspray, use alkaline cleaners 
such as Cortec VpCI-414 or mineral spirits

LIMITATIONS
VpCI-369 can be removed if applied in splash zones, 
heavy rains, or similar conditions.  Parts protected with   
VpCI-369 should be sheltered for best results.

PACKAGING
VpCI-369 and VpCI-369 H are available in 5 gallon (19 
liter) plastic pails, 55 gallon (208 liter) metal drums, and  
VpCI-369 is also available in diluted forms.

Available as CorShield® VpCI-369 in 11 oz. (312 g) 
aerosol cans. 

Distributed by:

4119 White Bear Parkway, St. Paul, MN  55110  USA
Phone (651) 429-1100, Fax (651) 429-1122
Toll Free (800) 4-CORTEC, E-mail info@cortecvci.com
Internet http://www.cortecvci.com

printed on recycled paper    100% post consumer
Revised 8/5/13.  ©Cortec Corporation 2001-2013.  All rights reserved.  Supersedes: 11/12/10
Cortec® is a trademark of Cortec Corporation.  © 2010, Cortec Corporation.  All Rights Reserved.  Copying of 
these materials in any form without the written authorization of Cortec Corporation is strictly prohibited.  ISO
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FOR INDUSTRIAL USE ONLY

KEEP OUT OF REACH OF CHILDREN

KEEP CONTAINER TIGHTLY CLOSED

NOT FOR INTERNAL CONSUMPTION

CONSULT  SAFETY DATA SHEET FOR MORE 

INFORMATION
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