C ROS S\X/l N D Work Pack - Steel Structure E SO

Date: 25/10/2024
Percentage
ActivityID Activity Description Total Value | Earned Value | Unit complete
%

CON-STR1320 Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Plate Girders 38061 38061 kg 100.00%
CON-STR1370 Steel Structure - Pre-Fabrication - Lower Deck - Block 2 - Plate Girders 31922 31922 kg 100.00%
CON-STR1330 Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Primary Beams 4367 4367 kg 100.00%
CON-STR1340 Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Nodes 12031 12031 kg 100.00%
CON-STR1400 Steel Structure - Pre-Fabrication - Lower Deck - Block 2 - Nodes 11112 11112 kg 100.00%
CON-STR1460 Steel Structure - Pre-Fabrication - Upper Deck - Block 1 - Nodes 10872 10872 kg 100.00%
CON-STR1520 Steel Structure - Pre-Fabrication - Upper Deck - Block 2 - Nodes 15695 15695 kg 100.00%
CON-STR1430 Steel Structure - Pre-Fabrication - Upper Deck - Block 1 - Plate Girders 42064 42064 kg 100.00%
CON-STR1490 Steel Structure - Pre-Fabrication - Upper Deck - Block 2 - Plate Girders 45063 45063 kg 100.00%
CON-STR1440 Steel Structure - Pre-Fabrication - Upper Deck - Block 1 - Primary Beams 5518 5518 kg 100.00%
CON-STR1500 Steel Structure - Pre-Fabrication - Upper Deck - Block 2 - Primary Beams 2400 2400 kg 100.00%
CON-STR1350 Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Secondary Beams 23827 23827 kg 100.00%
CON-STR1410 Steel Structure - Pre-Fabrication - Lower Deck - Block 2 - Secondary Beams 20469 20469 kg 100.00%
CON-STR1470 Steel Structure - Pre-Fabrication - Upper Deck - Block 1 - Secondary Beams 22787 22787 kg 100.00%
CON-STR1530 Steel Structure - Pre-Fabrication - Upper Deck - Block 2 - Secondary Beams 22683 22683 kg 100.00%
CON-STR1790 Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Legs 5778 5778 kg 100.00%
CON-STR1800 Steel Structure - Pre-Fabrication - Lower Deck - Block 2 - Legs 6637 6637 kg 100.00%
CON-STR1335 Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Bracings 14815 14815 kg 100.00%
CON-STR1390 Steel Structure - Pre-Fabrication - Lower Deck - Block 2 - Bracings 16723 16723 kg 100.00%
CON-STR1360 Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Flooring Plates 21398 21398 kg 100.00%
CON-STR1420 Steel Structure - Pre-Fabrication - Lower Deck - Block 2 - Flooring Plates 21081 21081 kg 100.00%
CON-STR1480 Steel Structure - Pre-Fabrication - Upper Deck - Block 1 - Flooring Plates 22205 22205 kg 100.00%
CON-STR1540 Steel Structure - Pre-Fabrication - Upper Deck - Block 2 - Flooring Plates 20985 20985 kg 100.00%
CON-STR1720 Steel Structure - Pre-Fabrication - Platform Handrails 14362 14362 kg 100.00%
CON-STR1830 Steel Structure - Pre-Fabrication - Installation Aids 7519 7519 kg 100.00%
CON-STR1660 Steel Structure - Pre-Fabrication - Platform Access Platforms 38400 30513 kg 79.46%
CON-STR1670 Steel Structure - Pre-Fabrication - Platform Stairs & Ladders 30485 30485 kg 100.00%
CON-STR1770 Steel Structure - Pre-Fabrication - Transition Piece - Box Girders 23110 23110 kg 100.00%
CON-STR1580 Steel Structure - Pre-Fabrication - Transition Piece - Nodes 5162 5162 kg 100.00%
CON-STR1860 Steel Structure - Pre-Fabrication - Transition Piece - Installation Aids 5000 0 kg 0.00%
CON-STR1560 Steel Structure - Pre-Fabrication - Transition Piece - Primary Beams 80870 80870 kg 100.00%
CON-STR1570 Steel Structure - Pre-Fabrication - Transition Piece - Bracings 71574 71574 kg 100.00%
CON-STR1840 Steel Structure - Pre-Fabrication - Transition Piece - Upper Grillage 22995 22995 kg 100.00%
CON-STR1760 Steel Structure - Pre-Fabrication - Transition Piece - Access Platform 19000 18954 kg 99.76%
CON-STR1860 Steel Structure - Pre-Fabrication - Transition Piece - Installation Aids 332 332 kg 100.00%
CON-STR1600 Steel Structure - Pre-Fabrication - Transition Piece - Flooring Plates 14951 14951 kg 100.00%
CON-STR1650 Steel Structure - Pre-Fabrication - Vessel Rack - Block 1 - Secondary Beams 4401 4401 kg 100.00%
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CON-STR1640 Steel Structure - Pre-Fabrication - Vessel Rack - Block 1 - Nodes 2159 2159 kg 100.00%
CON-STR1630 Steel Structure - Pre-Fabrication - Vessel Rack - Block 1 - Bracings 18876 18876 kg 100.00%
CON-STR1730 Steel Structure - Pre-Fabrication - Platform Gratings 19240 19240 kg 100.00%
CON-STR1890 Steel Structure - Pre-Fabrication - Caisson - Pre- Fabrication 16500 12409 kg 75.21%
CON-STR1910 Steel Structure - Pre-Fabrication - Caisson - Pre- Fabrication - Supports 16500 12409 kg 75.21%
CON-STR1060 Steel Structure - Assembly - Lower Deck - (Primary & Secondary Steel) - Block 1 122529 116656 kg 95.21%
CON-STR1110 Steel Structure - Assembly - Lower Deck - (Primary & Secondary Steel) - Block 2 117089 106861 kg 91.26%
CON-STR1150 Steel Structure - Assembly - Upper Deck - (Primary & Secondary Steel) - Block 1 111325 107704 kg 96.75%
CON-STR1180 Steel Structure - Assembly - Upper Deck - (Primary & Secondary Steel) - Block 2 110153 108749 kg 98.73%
CON-STR1940 Steel Structure - Assembly - Platform Gratings 19240 19240 kg 100.00%
CON-STR1970 Steel Structure - Assembly - Platform Handrails 14362 14126 kg 98.36%
CON-STR1930 Steel Structure - Assembly - Platform Stairs & Ladders 31047 31047 kg 100.00%
CON-STR1980 Steel Structure - Assembly - Transition Piece - (Primary & Secondary Steel) 209500 82674 kg 39.46%
CON-STR1240 Steel Structure - Assembly - Vessel Rack - (Primary & Secondary Steel) 30359 27837 kg 91.69%
CON-STR2070 Steel Structure - Assembly - Caissons 33000 1903 kg 5.77%
CON-STR1070 Steel Structure - Painting - Lower Deck - Block 1 2100 2097 m? 99.84%
CON-STR1100 Steel Structure - Painting - Lower Deck - Block 2 1929 1929 m? 100.00%
CON-STR1140 Steel Structure - Painting - Upper Deck - Block 1 2029 1987 m? 97.90%
CON-STR1160 Steel Structure - Painting - Upper Deck - Block 2 1959 1946 m? 99.34%
CON-STR1220 Steel Structure - Painting - Miscellaneous Structure (Stair & Ladders, Hatches, Handrails) 974 948 m? 97.32%
CON-STR1210 Steel Structure - Painting - Vessel Rack 322 276 m? 85.66%
CON-STR2060 Steel Structure - Painting - Caissons 157 0 m? 0.00%
CON-STR2010 Steel Structure - Erection - Lower Deck - Block 1 - Welding 116681 116680.54 kg 100.00%
CON-STR2020 Steel Structure - Erection - Lower Deck - Block 2 - Welding 106886 106885.54 kg 100.00%
CON-STR2030 Steel Structure - Erection - Upper Deck - Block 1 - Welding 111922 108300.97 kg 96.76%
CON-STR2040 Steel Structure - Erection - Upper Deck - Block 2 - Welding 109794 108711.09 kg 99.01%
CON-STR1290 Steel Structure - Erection - Miscellaneous Structure (Stair & Ladders, Hatches, Handrails) 65661 55985.778 kg 85.26%
CON-STR2050 Steel Structure - Erection - Vessel Rack - Welding 30359 27837.48 kg 91.69%
VO-CON-STR1000 VO xx - Davit Crane - Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Bracings 4017 4017 kg 100.00%
VO-CON-STR1010 VO xx - Davit Crane - Steel Structure - Assembly - Lower Deck - (Primary & Secondary Steel) - Block 1 7133 6985 kg 97.92%
VO-CON-STR1020 VO xx - Davit Crane -Steel Structure - Painting - Lower Deck - Block 1 43 28 m? 66.51%
VO-CON-STR1030 VO xx - Davit Crane - Steel Structure - Erection - Lower Deck - Block 1 - Welding 6985 0 kg 0.00%
VO-CON-STR1040 VO xx - Davit Crane - Steel Structure - Pre-Fabrication - Lower Deck - Block 1 - Legs 3118 3117 kg 99.97%
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